



TABLE OF CONTENTS

Table of Contents	1
Bond Program Management - Overview	2
Program Budget Summary	3
Program Schedule (Roll-up)	4
Bundle A	
Parkway (Entry Improvements) Project Overview	5
La Mesa Arts Academy (Entry Improvements) Project Overview	6
STEAM Academy (Entry Improvements) Project Overview	7
Spring Valley Academy (Entry Improvements) Project Overview	8
STEAM Academy (Slope Mitigation) Project Overview	9
Bundle B	
Operations Center (Site Improvements) Project Overview	10
Spring Valley Academy (Site Improvements) Project Overview	11
Casa de Oro (Site Improvements) Project Overview	12
Highlands Elementary (Site Improvements) Project Overview	13
Loma Elementary (Site Improvements) Project Overview	14
Murdock (Site Improvements) Project Overview	15
Sweetwater Springs (Site Improvements) Project Overview	16
Bundle C	
Dale Elementary (Site Improvements) Project Overview	17
Lemon Elementary (Site Improvements) Project Overview	18
La Mesa Arts Academy (Site Improvements) Project Overview	19
Maryland Elementary (Site Improvements) Project Overview	20
Rolando Elementary (Site Improvements) Project Overview	21
Bundle D	
Avondale Elementary (Site Improvements) Project Overview	22
Bancroft Elementary (Site Improvements) Project Overview	23
Kempton Elementary (Site Improvements) Project Overview	24
La Presa Elementary (Site Improvements) Project Overview	25
Rancho Elementary (Site Improvements) Project Overview	26
STEAM Elementary (Site Improvements) Project Overview	27
Bundle E	
Fletcher Hills Elementary (Site Improvements) Project Overview	28
Murray Manor Elementary (Site Improvements) Project Overview	29
Northmont Elementary (Site Improvements) Project Overview	30
Parkway (Site Improvements) Project Overview	31