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NOTICE TO CONTRACTORS CALLING FOR BIDS

NOTICE IS HEREBY GIVEN that La Mesa-Spring Valley School District, of San Diego County,
California, acting by and through its Governing Board, hereinafter referred to as the District, will
receive up to, but not later than 2:00 o'clock PM of the 14th Day of June, 2024, sealed bids
for the award of contract;

Districtwide Painting Project
FB #23/24-009

Bids shall be received in the office of the Business Services Department of the District at
4750 Date Avenue, La Mesa, California 91942, and shall be opened and publicly read aloud at
the above-stated time and place.

Each bid must conform and be responsive to the contract documents, copies of which are now
available on the District website, at https://www.lmsvschools.org/purchasing-services/. Request
bid documents from Monica Putzbach at Monica.Putzbach@LMSVschools.org or (619)
668-5700.

Interested bidders should direct questions to Monica Putzbach, Purchasing Manager, at
Monica.Putzbach@LMSVschools.org. Any addendums and answers to questions will be posted
on the District website on the date specified under Schedule in the Special Conditions section of
the bid documents.

Bids must be submitted on the Bid form provided by the District and included in the bid
documents. Each bid must strictly conform with and be responsive to this Notice Calling for
Bids, the Information for Bidders, and other Contract Documents. The District reserves the right
to reject any or all bids or to waive any irregularities or informalities in any bids or in the bidding.

Except as provided in Public Contract Code Section 5100 et seq. no bidder may withdraw a bid
for a period of sixty (60) calendar days after the opening of the bids.

In contracts involving an expenditure in excess of $25,000.00, the successful bidder shall file a
payment bond issued by an admitted Surety approved to conduct business in the State of
California approved by the District in the form set forth in the contract documents.*

Senate Bill (SB) 854 Requirements: No contractor or subcontractor may be listed on a bid
proposal for a public works project unless registered with the Department of Industrial Relations
(DIR) pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement for
bid proposed only under Labor Code section 1771.1 (a)]. No contractor or subcontractor may
be awarded a contract for a public works project unless registered with the Department of
Industrial Relations pursuant to Labor Code section 1725.5. This project is subject to
compliance monitoring and enforcement by the Department of Industrial Relations. Prime
contractors must add the DIR Registration Number for each of their listed subcontractors to the
Designation of Subcontractors list AND submit a certification of registration for their own firm
and those of their listed subcontractors upon request by the District. Failure of the bidding

https://www.lmsvschools.org/purchasing-services/


NOTICE TO CONTRACTORS

prime contractors to list their subcontractors DIR registration Number on the Designation of
Subcontractors list at the time of bid will result in rejection of their bid as non-responsive.

Refer to the following DIR Website for further information:
www.dir.ca.gov/Public-Works/PublicWorks.html

The Director of Industrial Relations has determined the GENERAL PREVAILING RATE OF PER
DIEM WAGES in the locality in which this work is to be performed for each craft or type of
worker needed to execute the contract which will be awarded to the successful bidder, copies of
which are available to any interested party on request by contacting the Director of Industrial
Relations, telephone number (415) 703-4774 or at www.dir.ca.gov.

It shall be mandatory upon the Contractor to whom the contract is awarded, and upon any
subcontractor under him, to pay not less than the said specified rates to all workers employed
by them in the execution of the contract.

The class of California contractor’s license(s) required in order to bid on and perform the
contract for this Project is: C-33, Painting.

The District may have made a finding that certain brand or trade names are necessary in order
to maintain conformity among its campuses, compatibility with existing systems and to
streamline maintenance and parts storage.

The successful bidder will be required to provide both a performance bond and a separate
payment bond, each in an amount equal to 100% of the total contract amount. The forms of the
bonds are set forth in the Contract Documents and all bonds must be issued by a California
admitted surety as defined in California Code of Civil Procedure Section 995.120.

Monica Putzbach

Purchasing Manager
La Mesa-Spring Valley School District
District of San Diego County, California

*A payment bond must be filed for a contract involving an expenditure in excess of $25,000 (Civil Code
section 3247 (a)) and may be required for contracts involving smaller expenditures at the option of the
District.

END OF DOCUMENT



NOTICE TO CONTRACTORS
DOCUMENT 00100

INFORMATION FOR BIDDERS

1. Preparation of Bid Form
The District invites bids on the attached form to be submitted at such time and place as is
stated in the Notice to Contractors Calling for Bids. All blanks in the bid form must be
appropriately filled in, and all prices must be stated in both words and figures. If a different
price is stated in words than is stated in figures, the price stated in words shall be the price
bid. All bids must be submitted in sealed envelopes bearing on the outside the name of the
bidder, his address, and the name of the project for which the bid is submitted. It is the sole
responsibility of the bidder to see that his bid is received in proper time. All bids received
after the scheduled closing time for receipt of bids will be returned to the bidder unopened.

2. Bid Security
The bid security shall be given as a guarantee that the bidder shall execute the contract if
awarded to him in conformity with the contract documents. Each bid must be submitted with
the bid security required in document 00410 Bid Bond. Such security must be in one of the
following forms: (1) A bidder’s bond executed by an admitted surety insurer, made payable
to the District. Any bond must have been issued by a California-admitted surety as defined
in Code of Civil Procedure Section 995.120.

The bidder’s security of the second and third lowest responsible bidders may be withheld
until the contract has been finally executed. Within 10 days after the contract is awarded,
their bidders’ bonds shall be of no further effect as defined in Public Contract Code 10784.

3. Faxed and Electronic Mail Bids
All bids must be under sealed cover. District will not accept any bids or bid modifications
submitted by facsimile or electronic mail transmission.

4. Signature
The bid must be signed in the name of the bidder and must bear the signature in longhand
of the person or persons duly authorized to sign the bid.

5. Modifications
Changes in or additions to the bid form, recapitulations of the work bid upon, alternative
proposals, or any other modification of the bid form which is not specifically called for in the
contract documents may result in the District's rejection of the bid as not being responsive to
the invitation to bid. No oral or telephonic modification of any bid submitted will be
considered and a telegraphic modification may be considered only if the postmark
evidences that a confirmation of the telegram duly signed by the bidder was placed in the
mail prior to the opening of bids.

6. Erasures/Mutilation of Bid Documents
The bid submitted must not contain any erasures, interlineations, or other corrections unless
each such correction is suitably authenticated by affixing in the margin immediately opposite
the correction the surname or surnames of the person or persons signing the bid.
Contractors should not deface or mutilate the bid documents to the extent that they may not
be usable for construction purposes.



INFORMATION FOR BIDDERS

7. Examination of Site and Contract Documents
Each bidder shall attend the mandatory job walk visit at sites to familiarize himself with the
proposed work and fully acquaint himself with the conditions relating to the construction and
labor so that they may fully understand the facilities, difficulties, and restrictions attending
the execution of the work under the contract. Bidders shall thoroughly examine and be
familiar with the drawings and specifications. The failure or omission of any bidder to
receive or examine any contract documents, form, instrument, addendum, or other
document or to visit the site and acquaint himself with conditions there existing shall in no
way relieve any bidder from obligations with respect to his bid or to the contract. The bidder
is responsible to obtain any geotechnical and/or soils report pertaining to the site of the
work. Although any such report does not operate as a warranty or guarantee of site
conditions, the submission of a bid shall be taken as prima facie evidence of compliance
with all terms of this section.

7.1 Each bidder, by making his bid, represents that he has read and understands the
Contract and Bid Documents and any and all related reports and information. After
executing the Agreement, no consideration will be given to any claim of misunderstanding of
the documents.

7.2 Each bidder, by making his bid, represents that he has visited the site, inspected the
area of the work, and has familiarized himself with the local conditions under which the work
is to be performed, including subsurface conditions. Such inspection shall specifically
consider requirements for accessing the site and determining the work can be completed as
required by, and as shown in, the Contract Documents.

7.3 With District's approval, including provision of insurance as required, and after
scheduling access with the District, each bidder may conduct additional site investigations at
the bidder's sole cost, by appointment only.

8.Withdrawal of Bids
Any bidder may withdraw his bid either personally, by written request, or by telegraphic
request confirmed in the manner specified above at any time prior to the scheduled closing
time for receipt of bids.

9. Agreements and Bonds
The Agreement form which the successful bidder, as Contractor, will be required to execute,
and the forms and amounts of surety bonds which he will be required to furnish at the time
of execution of the Agreement, are included in the contract documents and shall be carefully
examined by the bidder. The required number of executed copies of the Agreement, the
Performance Bond, and the Payment Bond for Public Works is as specified in the Special
Conditions.
The Performance Bond must be executed by an admitted Surety approved to conduct
business in the State of California which meets the highest standards the District is legally
permitted to establish and which it has established.

The Payment Bond must be in the amount of 100 percent of the total amount payable. The
Payment Bond must be executed by an admitted Surety approved to conduct business in
the State of California which meets the highest standards the District is legally permitted to
establish. Bonds shall be in the form set forth in the contract documents.



INFORMATION FOR BIDDERS

10. Interpretation of Plans and Documents
If any person contemplating submitting a bid for the proposed contract is in doubt as to the
true meaning of any part of the drawings, specifications, or other contract documents, or
other information pertaining to the site (including any available soils or geotechnical report)
or finds discrepancies in, or omissions from the drawings and specifications, he is hereby
required in accordance with Public Contract Code section 1104 to submit to the Architect, if
applicable, or District a written request for an interpretation (RFI) or correction thereof. The
person submitting the request will be responsible for its prompt delivery. Any interpretation
or correction of the contract documents or other available information will be made available
on the District’s website. At the option of the District, all addendums may be mailed,
delivered, faxed, made available for pick-up or sent via electronic mail. No oral interpretation
of any provision in the contract documents will be made to any bidder. Numbers spelled out
in words will take precedence over numerals / figures.

11. Bidders Interested in More Than One Bid and Bidders Not Qualified to Bid
No person, firm, or corporation shall be allowed to make, or file, or be interested in more
than one bid for the same work unless alternate bids are specifically called for. A person,
firm, or corporation that has submitted a sub proposal to a bidder, or that has quoted prices
of materials to a bidder, is not thereby disqualified from submitting a sub proposal or quoting
prices to other bidders or making a prime proposal. No person, firm, or corporation shall be
allowed to bid who has participated in the preparation of contract specifications; a bid by
such a person, firm or corporation shall be determined to be unresponsive.

12. Award of Contract
The District reserves the right to reject any or all bids, or to waive any irregularities or
informalities in any bids or in the bidding. The award of the contract, if made by the District,
will be to the lowest responsive and responsible bidder.

13. Additive and Deductive Items: Method of Determining Lowest Bid
Pursuant to Public Contract Code section 20103.8, should this bid solicitation include
additive and/or deductive items, the checked [X] method shall be used to determine the
lowest bid:

__ ___ (a) The lowest bid shall be the lowest bid price on the base contract without
consideration of the prices on the additive or deductive items.

_[X] _ (b) The lowest bid shall be the lowest total of the bid prices on the base contract and
those additive or deductive items taken in the numerical order set forth in the bid form, by
site location.

_____ (c) The lowest bid shall be the lowest total of the bid prices on the base contract and
those additive or deductive items taken in order from a specifically identified list of those
items that, when in the bid form and added to, or subtracted from, the base contract, are
less than, or equal to, a funding amount publicly disclosed by the District before the first bid
is opened.

______ (d) The lowest bid shall be determined in a manner that prevents any information
that would identify any of the bidders from being revealed to the public entity before the
ranking of all bidders from lowest to highest has been determined.
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If no method is checked, sub-paragraph (a) shall be used to determine the lowest bid.

Notwithstanding the method used by the District to determine the lowest responsible bidder,
the District retains the right to add to or deduct from the contract any of the additive or
deductive items included in the bid solicitation.

14. Evidence of Responsibility
Upon the request of the District, a bidder whose bid is under consideration for the award of
the contract shall submit promptly to the District satisfactory evidence showing the bidder's
financial resources, his construction experience in the type of work being required by the
District, and his organization available for the performance of the contract and any other
required evidence of the bidder's qualifications to perform the proposed contract. The
District may consider such evidence before making its decision awarding the proposed
contract. Failure to submit requested evidence of a bidder's responsibility to perform the
proposed contract may result in rejection of the bid.

15. Listing Subcontractors
Each bidder shall submit with his sealed bid a list of the proposed subcontractors on this
project as required by the Subletting and Subcontracting Fair Practices Act (Public Contract
Code section 4100 and following). Forms for this purpose are furnished with the contract
documents.

16. Senate Bill (SB) 854 Requirements
No contractor or subcontractor may be listed on a bid proposal for a public works project
(submitted on or after March 1, 2015) unless registered with the Department of Industrial
Relations (DIR) pursuant to Labor Code section 1725.5 [with limited exceptions from this
requirement for bid proposed only under Labor Code section 1771.1 (a)]. No contractor or
subcontractor may be awarded a contract for a public works project (awarded on or after
April 1, 2015) unless registered with the Department of Industrial Relations pursuant to
Labor Code section 1725.5. This project is subject to compliance monitoring and
enforcement by the Department of Industrial Relations. Prime contractors must add the DIR
Registration Number for each of their listed subcontractors to the Designation of
Subcontractors list AND submit a certification of registration for their own firm and those of
their listed subcontractors upon request by the District. Failure of the bidding prime
contractor to list their subcontractors DIR Registration Number on the Designation of
Subcontractors list at the time of bid will result in rejection of their bid as non-responsive.

17. Workers' Compensation
In accordance with the provisions of section 3700 of the Labor Code, Contractor shall
secure the payment of compensation to his employees. Contractor shall sign and file with
the District the following certificate prior to performing the work under this contract:

I am aware of the provisions of section 3700 of the Labor Code which require every
employer to be insured against liability for workers' compensation or to undertake
self-insurance in accordance with the provisions of that code, and I will comply with such
provisions before commencing the performance of the work of this contract.

The form of such certificate is included as part of the contract documents.



INFORMATION FOR BIDDERS

18. Substitution of Security
Monies withheld by the District to ensure performance under the contract may be released
in accordance with Public Contract Code section 22300 and the contract documents.

19. Contractor's License
If, at the time the bids are opened, the bidder is not licensed to perform the project in
accordance with division 3, chapter 9 of the Business and Professions Code of the State of
California (Section 7028.15) and the Notice to Contractors Calling for Bids, the bid will not
be considered.

20. Storm Water Permit for Construction Activity
It shall be the responsibility of the successful bidder to file a Notice of Intent and procure a
State Water Resources Control Board (State Water Board) National Pollutant Discharge
Elimination System General Permit for Waste Discharge Requirements for Discharges of
Storm Water Runoff Associated with Construction Activity (Permit). The successful bidder
shall be solely responsible for preparing and implementing a Storm Water Pollution
Prevention Plan (SWPPP) prior to initiating work. The successful bidder shall be responsible
for procuring, implementing and complying with the provisions of the Permit and the
SWPPP, including the standard provisions, monitoring and reporting requirements as
required by Permit and as required by Article 69 of the General Conditions It shall be the
responsibility of all bidders to evaluate and include in the bid the cost of procuring the Permit
and preparing the SWPPP as well as complying with the SWPPP and any necessary
revisions to the SWPPP. The successful bidder shall also include in his bid the cost of
monitoring as required by the Permit.

Where applicable to the work of this contract, District shall make available to Contractor a
copy of the State Water Resources Control Board (State Water Board) National Pollutant
Discharge Elimination System General Permit for Waste Discharge Requirements for
Discharges of Storm Water Runoff Associated with Construction Activity (the "Permit").
Contractor shall obtain the Permit from District prior to bidding on this contract. District shall
also provide Contractor with a copy of the Storm Water Pollution Prevention Plan (SWPPP)
at least two weeks prior to the opening of bids. Contractor shall be responsible for
implementing and complying with the provisions of the District’s MS-4 SWPPP Permit and
the SWPPP pursuant to Article 69 of the General Conditions hereof, including requirements
specified in other parts of the contract documents. It shall be the Contractor's responsibility
to evaluate and include in the bid the cost of compliance with the SWPPP and the cost of
monitoring as required by the Permit. Contractors are responsible for implementing the
District’s SWPPP during the course of work.

21. Ethics in Bidding.
The District expects the bidders to maintain high ethical standards in engaging in the
competitive bidding process. The bid amount of one bidder should not be divulged to
another before the award of the subcontract or order, nor should it be used by Contractor to
secure a lower proposal from another bidder on that project (bid shopping). Subcontractors
or Suppliers should not request information for the Contractor regarding any sub-bid in order
to submit a lower proposal on that project (bid peddling). District will consider any bidder
found to be engaging in such practices to be a non-responsible bidder and may reject its bid
on that ground.
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22. Substitutions and Special Brand Names
In accordance with Public Contract Code section 3400 "prior to or after the award of the
contract", the District must provide for "submission of data substantiating a request for a
substitution of 'an equal' item." Therefore, no later than thirty-five (35) days after award of
the contract, if the bidder is requesting substitution of "an equal" item or product or work, the
make and grade of the item, product or work which is to be substituted shall be provided to
the District representative. The documentation submitted must include any and all
illustrations, specifications, and other relevant data including catalog information which
describes the substituted item or product or work and substantiates that it is an "or equal" to
the specified item or product or work. In addition, the submittal documentation must also
include a statement of the cost implications of the substitution being requested stating
whether and why the substitution will reduce or increase the contract price. The
documentation submitted must also include information regarding the durability and life
cycle cost of the substituted item, product or work. Substantiating data shall include a
signed affidavit from the Contractor stating that the substituted item or product or work is
equivalent to the specified item or product or work in every way except as listed on the
affidavit. Whenever possible, the same substitution information is to be included in the
sealed bid submittal package. Failure to submit all the needed substantiating data, including
the signed affidavit, may result in a determination that the bid is nonresponsive. BIDDERS
ARE SPECIFICALLY NOTIFIED THAT THE SUBMISSION OF THIS DOCUMENTATION IN
NO WAY OBLIGATES THE DISTRICT OR IT’S REPRESENTATIVE TO REVIEW SUCH
DOCUMENTATION PRIOR TO CONTRACT AWARD. FURTHERMORE, IF A PROPOSED
SUBSTITUTION IS REJECTED, BIDDER SHALL BE RESPONSIBLE TO PROVIDE THE
ITEM OR PRODUCT OR WORK AS ORIGINALLY SPECIFIED AT NO ADDITIONAL COST
TO THE DISTRICT. DISTRICT HAS THE COMPLETE AND SOLE DISCRETION TO
DETERMINE IF AN ITEM OR ARTICLE IS AN EQUAL ITEM.

23. Fingerprinting
By law it is the District's responsibility to determine whether a contractor must provide
fingerprint certification. Pursuant to Education Code section 45125.2, the District considers
the totality of the circumstances in order to determine if fingerprinting of employees of a
contractor working on a school site is required. Factors to be considered include the length
of time the contractor's employees are on school grounds, whether students are in proximity
with the location where the contractor's employees are working, and whether the
contractor's employees are working alone or with others. A determination regarding
whether fingerprint certification is required is contained in the special conditions.

24. Labor Compliance Program.

This contract is / is not [X] subject to a labor compliance program, as described in
subdivision (b) of Section 1771.5 of the Labor Code. If this contract is subject to the
requirements of Section 1771.7 of the Labor Code, the District is required to initiate and
enforce a labor compliance program, as described in subdivision (b) of Section 1771.5 of the
Labor Code. The law requires that District’s labor compliance program shall include, but not
be limited to, the following requirements:

*Some jobs will be Labor Compliant

(a) All bid invitations and public works contracts shall contain appropriate language
concerning the requirements of this chapter.



(b) A pre-job conference shall be conducted with the contractor and subcontractors to
discuss federal and state labor law requirements applicable to the contract.

(c) Project contractors and subcontractors shall maintain and furnish, at a designated time,
a certified copy of each weekly payroll containing a statement of compliance signed
under penalty of perjury.

(d) The District shall review, and, if appropriate, audit payroll records to verify compliance
with this chapter.

(e) The District shall withhold contract payments when payroll records are delinquent or
inadequate.

(f) The District shall withhold contract payments equal to the amount of underpayment and
applicable penalties when, after investigation, it is established that underpayment has
occurred.

The District shall enforce a labor compliance program. A copy of the labor compliance
program as currently adopted by the District is included with these bid documents. The labor
compliance program which is approved by the Director of the Department of Industrial
Relations (the “Labor Compliance Program”) is incorporated by reference into the Contract
and it will be enforced as required by state law and regulations and the Director of the
Department of Industrial Relations.

In accordance with subdivision (b)(1) of Section 1771.5 of the Labor Code, the following
notice is given: Contractor and any subcontractors are required to review and comply with
the provisions of the California Labor Code, Part 7, Chapter 1, beginning with Section 1720,
and the regulations of the Department of Industrial Relations implementing those provisions
as more fully discussed in the Contract Documents and the labor compliance program as
currently adopted by the District which is included with the bid documents. These statutory
and regulatory provisions contain specific requirements, for example, concerning the
determination and payment of prevailing wages, retention, inspection and auditing of payroll
records, use of apprentices, payment of overtime compensation, securing of workers
compensation insurance, and various criminal penalties or fines which may be imposed for
violations of the requirements of the chapter. Submission of a bid constitutes Contractor's
representation that it has thoroughly reviewed these requirements.

INFORMATION FOR BIDDERS

25. Disabled Veterans Participation Goals.

This contract is [X] is not subject to Disabled Veterans Participation Goals, in
accordance with Education Code section 17076.11, this District has a participation goal for
disabled veteran business enterprises (“DVBE”) of at least 3 percent per year of the overall
dollar amount of funds allocated to the District by the State Allocation Board pursuant to the
Leroy F. Greene School Facilities Act of 1998 for construction or modernization and
expended each year by the District. Prior to, and as a condition precedent for final payment
under any contract for such a project, the Contractor shall provide appropriate
documentation to the District identifying the amount paid to disabled veteran business
enterprises in conjunction with the contract, so that the District can assess its success at
meeting this goal.



The Office of Small Business and DVBE Certification (OSDC), (916) 375-4940,
www.pd.dgs.ca.gov/smbus, is an information resource to assist bidders in locating Disabled
Veteran Business Enterprises.

(Please note: while the OSDC may be used as a resource, the DVBE Program administered
by OSDC applies to state contracts, not local agency (school district) contracts.)

26. Tobacco-Free Policy
The Governing Board of the La Mesa-Spring Valley School District, in order to create a
clean, healthy environment for students and employees, has prohibited the use of tobacco
products on District Property or in District Vehicles. All District consultants, contractors and
vendors shall inform their employees and agents that are performing services for the District,
of the District’s objectives of a smoke free environment (Board Policy 1331, Ed Code
48901).
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DOCUMENT 00600
BID FORM

(To be executed by Bidder and submitted with bid)

TO: La Mesa-Spring Valley School District, acting by and through its Governing Board,
herein called the “District”:

1. Pursuant to and in compliance with your Notice to Contractors Calling for Bids and the
other documents relating thereto, the undersigned bidder, having thoroughly examined
and familiarize himself with the terms of the contract, the local conditions affecting the
performance of the contract and the cost of the work at the place where the work is to be
done, and with the drawings and specifications and other contract documents, hereby
proposes and agrees to perform, within the time stipulated, the contract, including all of
its component parts, and everything required to be performed, and to provide and furnish
any and all of the labor, materials, tools, expendable equipment, and all utility and
transportation services necessary to perform the contract and complete in a workmanlike
manner all of the work required in connection with all in strict conformity with the
drawings and specifications and other contract documents, including addendum(s) , , ,
and , on file at the office of the La Mesa-Spring Valley School District, Business
Services, Purchasing Department, 4750 Date Avenue, La Mesa, CA 91942 of said
District.

BID AWARD: Award will be determined on the lowest base bid, plus alternates, by
school site. The grand total must match the sum of the extended prices from page(s)
12-13 on the bid form. The actual contract value is based on the actual necessary work
issued at the time of the board award and 100 days following the issuance of the Notice
to Proceed at approximately that time.

BID PRICE GUARANTEED: Prices quoted herein are to remain firm through
December 31, 2024.

DOCUMENTS TO SUBMIT:
A Bid Form

B Certification of DIR Registration

C Bid Bond

D Designation of Subcontractors

E Non-collusion Affidavit

F Workers’ Compensation Certificate

G Addendum[s]

H Addendum SIgned

I References & Work History



DOCUMENT 00600
BID FORM

We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services, and to
discharge all duties and obligations necessary and required to perform and complete the Project for the
following bid prices:

2. Bidders are to complete all Bid Form pages. Bid will be awarded by the lowest grand total.

BASE
BID

BID PRICE
(IN WRITTEN FORM)

Said Sum includes all applicable taxes and costs

BID PRICE
(IN NUMBERS)
Said Sum includes all

applicable taxes and costs

Rolando Elementary
6925 Tower St. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

Lemon Ave. Elementary
8787 Lemon Ave. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________



Murray Manor Elementary
8305 El Paso St. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

Maryland Avenue Elementary
5400 Maryland Ave. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

La Mesa Dale Elementary
4370 Parks Ave. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________



Fletcher Hills Elementary
2330 Center Pl. El Cajon

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

Northmont Elementary
9405 Gregory St. La Mesa, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

Operations Center Fascia
3838 Conrad Dr. Spring Valley, CA

BASE BID A – Exterior Trim

ADD ALT A – Exterior Walls

TOTAL:

_______________________________

_______________________________

_______________________________

$ _________________

$ _________________

$ _________________

The Owner reserves the right to reject any or all bids, or to waive any irregularities or
informalities in any bids or in the bidding. The award of the contract, if made by the
Owner, will be by line item to the lowest responsive, responsible bidder(s) therefore, or
to the Bidder with the lowest combined bid, whichever results in a lower total cost.



DOCUMENT 00600
BID FORM

3. It is understood that the District reserves the right to reject this bid and that this bid shall
remain open and not be withdrawn for the period specified in the Notice to Contractors
Calling for Bids.

4. Bidder's must have done similar work for municipalities for at least 5 years. Bidders must
provide work history.

5. Bidder's must provide references for at least three (3) similar projects within the last year.

6. The required bid security is attached hereto.

7. Non-collusion affidavit is attached hereto.

8. The required list of proposed subcontractors is attached hereto.

9. It is understood and agreed that the bidder shall provide the addresses, telephone numbers,
and license numbers of all listed subcontractors within one business day of bid opening or
the bidder's bid may be rejected as nonresponsive.

10. It is understood and agreed that if written notice of the acceptance of this bid is mailed,
telegraphed, or delivered to the undersigned after the opening of the bid, and within the time
this bid is required to remain open, or at any time thereafter before this bid is withdrawn, the
undersigned will execute and deliver to the District a contract in the form attached hereto in
accordance with the bid as accepted. The undersigned will also furnish and deliver to the
District the Performance Bond and Payment Bond for Public Works as specified, all within
five (5) days after receipt of notification of award. The work under the contract shall be
commenced by the undersigned bidder, if awarded the contract, on the date to be stated in
the District's Notice to the Contractor to Proceed, and shall be completed by the Contractor
in the time specified in the contract documents.

11. Notice of acceptance or requests for additional information, RFI, should be addressed to the
undersigned at the address stated below:Monica Putzbach, Purchasing Manager at
Monica.Putzbach@LMSVschools.org or (619) 668-5700 x6220.

12. The names of all persons interested in the foregoing bid proposal as principals are as
follows:

_________________________________________________________________________
(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal
name of corporation, also names of the president, secretary, treasurer, and manager
thereof; if a copartnership, state true name of firm, also names of all individual copartners
comprising the firm; if bidder or other interested person is an individual, state first and last
names in full.)



DOCUMENT 00600
BID FORM

13. Bidder certifies that he is licensed in accordance with the law providing for the registration of
Contractors, License No.___________, Expiration Date_______, class of license________.

14. The District reserves the right to hire a certified DSA approved inspector to inspect any or all
projects undertaken by the successful bidder, at any point during the term of the contract, to
check for contract compliance.

If non-compliance is discovered during such an inspection, the Contractor will be
responsible for all inspection fees associated with that project and all cost related to remedy
the discrepancy to bring it into compliance with the contract and satisfaction of the District.

I, , the of the bidder, hereby certify under penalty of perjury under the laws of the State of
California, that all of the information submitted by the bidder in connection with this bid and all
of the representations made herein are true and correct.

Executed on this day of__________________ at ______________________County, California.

Proper Name of Bidder _______________________

By _______________________________________

__________________________________________
Signature of Bidder

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above
together with the signatures of authorized officers or agents and the document shall bear the
corporate seal; if bidder is a partnership, the true name of the firm shall be set forth above
together with the signature of the partner or partners authorized to sign contracts on behalf of
the partnership; and if bidder is an individual, his or her signature shall be placed above.

Business

Address:___________________________________________________________ Place of

Residence:__________________________________________________________ Email

Address:______________________________________________________________

Telephone:_________________________________________________________________

END OF DOCUMENT

BID FORM 17



CERTIFICATION OF CONTRACTOR AND
SUBCONTRACTOR DIVISION OF INDUSTRIAL RELATIONS

REGISTRATION (To be executed by Bidder and submitted with bid)

Pursuant to Labor Code Section 1725.5, a contractor or subcontractor must be registered with
the Department of Industrial relations in order to bid on, to be listed in a bid proposal or to
engage in the performance of any defined public work contract.

I ______________________________, _____________________________ certify that
(Name) (Title)

___________________________________ is currently registered as a contractor with the
(Contractor Name)

Department of Industrial Relations (DIR):

Contractor’s DIR Registration Number: ________________________

Expiration date: ______________________

Contractor further acknowledges:
1. Contractor shall maintain DIR registered status for the duration of the project without a gap in

registration.

2. Contractor shall note in its invitation to bid the DIR’s registration requirement for all
subcontractors and their subcontractors.

3. Contractor shall ensure that all subcontractors are registered at time of bid opening and
maintain registered status for the duration of the project.

4. Contractor is to verify the DIR Registration Number for all subcontractors on the project within
24 hours of the bid opening.

5. Contractor may need to substitute any subcontractor with a DIR registered contractor if the
listed subcontractor is unable to perform the work.

Failure to comply with any of the above may result in a determination of

non-responsiveness. I declare under penalty of perjury under California law that the

foregoing is true and correct.

_____________________________________
Signature

_____________________________________
Date



CERTIFICATION OF DIR REGISTRATION
DOCUMENT 00410

BID BOND
(To be executed by Bidder and submitted with bid)

KNOW ALL MEN BY THESE PRESENTS: THAT we, ________________________________________________________, as

Principal, and____________________________________________________, as Surety, are held and firmly bound unto the
School District, hereinafter called the District, in the penal sum of ________________ PERCENT (10%) OF THE TOTAL
AMOUNT OF THE BID of the Principal submitted to the said District for the work described below for the payment of which
sum in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the accompanying bid

dated ________, 20____ for BID NUMBER FB #23/24-009

Districtwide Painting Project - Area 1 and 2 Elementary Schools (7)
and the Operations Center (1)

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein after the opening of the same, or,
if no period be specified, within sixty (60) days after said opening; and, if the Principal be awarded the contract, and shall within the
period specified therefore, or, if no period be specified, within five (5) days after the prescribed forms are presented to him for
signature, enter into a written contract with the District, in accordance with the bid as accepted and give bond with good and
sufficient surety or sureties, as may be required, for the faithful performance and proper fulfillment of such contract and for the
payment for labor and materials used for the performance of the contract, or in the event of the withdrawal of said bid within the
period specified or the failure to enter into such contract and give such bonds within the time specified, if the Principal shall pay the
District the difference between the amount specified in said bid and the amount for which the District may procure the required work
and/or supplies, if the latter amount be in excess of the former, together with all costs incurred by the District in again calling for
bids, then the above obligation shall be void and of no effect, otherwise to remain in full force and virtue.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the
contract on the call for bids, or to the work to be performed thereunder, or the specifications accompanying the same, shall in
anywise affect its obligation under this bond, and it does hereby waive notice of any such change, extension of time, alteration or
addition to the terms of said contract or the call for bids, or to the work, or to the specifications.

In the event that a suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all litigation
expenses incurred by the District in such a suit, including reasonable attorneys' fees, court costs, expert witness fees and
investigation expenses.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several seals this day of
____________________________ , the name and corporate seal of each corporate party being hereto affixed and these presents
duly assigned by its undersigned representative, pursuant to authority of its governing body.

PRINCIPAL __________________________

By: __________________________

Title: __________________________

SURETY: __________________________

By: __________________________
Attorney-in Fact

(Attach Attorney-in-Fact Certificate)



BID BOND
DOCUMENT 00430

DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act (chapter 4
(commencing at section 4100), part 1, division 2 of the Public Contract Code of the State of
California) and any amendments thereof, each bidder shall set forth below: (a) the name and
the location of the place of business of each subcontractor who will perform work or labor or
render service to the prime contractor in or about the construction of the work or improvement to
be performed under this contract or a subcontractor licensed by the State of California who,
under subcontract to the prime contractor, specially fabricates and installs a portion of the work
or improvement according to detailed drawings contained in the plans and specifications in an
amount in excess of one-half of one percent of the prime contractor's total bid and (b) the
portion of the work which will be done by each subcontractor under this contract. The prime
contractor shall list only one subcontractor for each such portion as is defined by the prime
contractor in this bid. (c) the California contractor’s license number; and effective for all
contracts awarded on or after April 1, 2015, (d) DIR Registration Number.

If a prime contractor fails to specify a subcontractor or if a prime contractor specifies more than
one subcontractor for the same portion of work to be performed under the contract in excess of
one-half of one percent of the prime contractor's total bid, he shall be deemed to have agreed
that he is fully qualified to perform that portion himself, and that he shall perform that portion
himself.

No prime contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any
subcontract to be voluntarily assigned or transferred or allow it to be performed by any one
other than the original subcontractor listed in the original bid, or (c) sublet or subcontract any
portion of the work in excess of one-half of one percent of the prime contractor's total bid as to
which his original bid did not designate a subcontractor, except as authorized in the Subletting
and Subcontracting Fair Practices Act. Subletting or subcontracting of any portion of the work in
excess of one-half of one percent of the prime contractor's total bid as to which no
subcontractor was designated in the original bid shall only be permitted in cases of public
emergency or necessity, and then only after a finding reduced to writing as a public record of
the authority awarding this contract setting forth the facts constituting the emergency or
necessity.



DESIGNATION OF SUBCONTRACTORS
DESIGNATION OF SUBCONTRACTORS
(To be executed by Bidder and submitted with bid)

Subcontractor Business License DIR Portion Name Address Number Registration#
of Work

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

_

___________________________________________________________________________

Proper Name of Bidder: _______________________

By: _________________________________________



DESIGNATION OF SUBCONTRACTORS
NON-COLLUSION DECLARATION

(To be executed by Bidder and submitted with bid)

The undersigned declares:

I am the _______________________________ (Title) of _______________________________

(Name of Company) the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a
false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or
agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any
overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements
contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid
relative thereto, to any corporation, partnership, company association, organization, bid
depository, or to any member or agent thereof to effectuate a collusive or sham bid, and has not
paid, and will not pay, any person or entity for such purposes.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership,
joint venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on
behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is
true and correct and that this declaration is executed on this:

day of _______________
City of_________________________, State of _____________________________

Signed:________________________________________

Title:_________________________________



NON-COLLUSION DECLARATION
CONTRACTOR'S CERTIFICATE REGARDING

WORKERS' COMPENSATION
(To be executed by Bidder and submitted with bid)

Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in
one or more of the following ways:

(a) By being insured against liability to pay compensation in one or more insurers
duly authorized to write compensation insurance in this State.

(b) By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the Director
of Industrial Relations of ability to self-insure and to pay any compensation that
may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to
be insured against liability for workers' compensation or to undertake self-insurance in
accordance with the provisions of that code, and I will comply with such provisions before
commencing the performance of the work of this contract.

___________________________________________________________________________(Name)

___________________________________________________________________________(Title)

___________________________________________________________________________(Company)

(In accordance with article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the
Labor Code, the above certificate must be signed and filed with the awarding body prior to

performing any work under this contract.



DOCUMENT 00500
AGREEMENT

THIS AGREEMENT, made this ____ day of _________in the County of San Diego, State of
California, by and between the La Mesa-Spring Valley School District, hereinafter called the
District, and__ _______________________ hereinafter called the Contractor,WITNESSETH
that the District and the Contractor for the considerations stated herein agree as follows:

ARTICLE 1 - SCOPE OF WORK.
The Contractor shall perform within the time stipulated the contract as herein defined, and shall
provide all labor, materials, tools, utility services, and transportation to complete in a
workmanlike manner all of the work required in connection with the following titled project:

BID NUMBER FB #23/24-009
Districtwide Painting Project - Area 1 and 2 Elementary Schools (7)

and the Operations Center (1)

in strict compliance with the contract documents as specified in Article 5 below.

ARTICLE 2 - TIME FOR COMPLETION.
(a) The work shall be commenced on the date stated in the District's notice to proceed, as

provided in Section A of the Special Conditions. As specified in District's notice to proceed,
the work shall be completed within _100_ calendar days from and after the date stated in
such notice, which shall include _5_ working days for normal bad weather, taking into
consideration the seasonal weather for the time when construction will be undertaken.

(b) In entering into this Agreement, Contractor acknowledges and agrees that the construction
duration stipulated herein is adequate and reasonable for the size and scope of the project.

ARTICLE 3 – PAY QUANTITIES AND UNIT PRICES.
The District shall pay to the Contractor for all work done on the basis of final computations for all
work acceptably completed according to this contract, at the unit price shown in the proposal for
the quantity actually installed.

ARTICLE 4 – INSPECTOR.
The District reserves the right to hire a certified DSA approved inspector to inspect any or all
projects undertaken by the Contractor, at any point during the term of the contract, to check for
contract compliance.

If non-compliance is discovered during such an inspection, the Contractor will be responsible for
all inspection fees associated with that project and all cost related to remedy the discrepancy to
bring it into compliance with the contract and satisfaction of the District.

Agreement page 1 of 2



ARTICLE 5 - COMPONENT PARTS OF THE CONTRACT.
The contract entered into by this Agreement consists of the following contract documents
(referred to herein as the contract or the contract documents), all of which are component parts
of the contract as if herein set out in full or attached hereto:

Notice to Contractors Calling for Bids
Information for Bidders
Bid, as accepted
Certification of Contractor and Subcontractor Division of Industrial Relations
Registration Designation of Subcontractors
Non-collusion Affidavit
Agreement
Performance Bond
Payment Bond for Public Works
Contractor's Certificate Regarding Workers' Compensation
General Conditions and Special Conditions
Questions and Answers
Specification Addendum(s) , , , as issued
Drawings
Labor Compliance Program (if applicable)

All of the above-named contract documents are intended to be complementary. Work required
by one of the above-named contract documents and not by others shall be done as if required
by all. This agreement shall supersede any prior agreement of the parties.

ARTICLE 6 – PREVAILING WAGES.
Contractor shall be required to pay the prevailing rate of wages in accordance with the labor
code which such rates may be obtained online at http//www.dir.ca.gov/dlsr and which must be
posted at the job site.

IN WITNESS WHEREOF, this Agreement has been duly executed by the above-named parties,
on the day and year first above written.

CONTRACTOR: DISTRICT:

La Mesa-Spring Valley School District (Company Name)

By ________________________________Tina Douglas
Title _______________________________ Assistant Superintendent, Business Services

Contractor’s License No. ________________

Contractors are required by law to be licensed and regulated by the Contractors' State License Board.
Any questions concerning a contractor may be referred to the registrar of the board whose address is:

Contractors' State License Board
9821 Business Park Drive Sacramento CA 95827

(916)255-3900; http://www.cslb.ca.gov
(Business & Professions Code, section 7030)

Agreement page 2 of 2
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DOCUMENT 00600
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: That

WHEREAS, the La Mesa-Spring Valley School District (hereinafter designated as “Public Entity”), by action taken

or a resolution passed , 20 , has awarded to , hereinafter designated as the "Principal," a contract for the work
described as follows:

BID NUMBER FB #23/24-009
Districtwide Painting Project - Area 1 and 2 Elementary Schools (7)

and the Operations Center (1)

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful performance of
said contract,

NOW THEREFORE, we, the Principal and, as _________________________ Surety, are held and firmly bound
unto (Surety Name)

the Public Entity in the penal sum of Dollars ($ ) lawful money of the United States of America, for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his or its heirs, executors,
administrators, successors or assigns, shall in all things stand to and abide by and well and truly keep and perform,
the covenants, conditions, and agreements in the said contract and any alteration thereof made as therein provided,
on his or their part, to be kept and performed at the time and in the manner therein specified, and in all respects
according to their true intent and meaning, and shall indemnify and save harmless the Public Entity, its officers and
agents, as therein stipulated, then this obligation shall become null and void, otherwise, it shall be and remain in full
force and virtue.

And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or
addition to the terms of the contract or to the work to be performed thereunder, or the specifications accompanying
the same, shall in anywise affect its obligation on this bond, and does hereby waive notice of any such change,
extension of time, alteration, or addition to the terms of the contract, or to the work, or to the specifications.

In the event a suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all
litigation expenses incurred by the District in such a suit, including attorneys' fees, court costs, expert witness fees
and investigation expenses.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the
____day of __________, 20 .

PRINCIPAL___________________________

By:__________________________________

[Attach required acknowledgments]
SURETY_____________________________

By: _________________________________
Attorney-in-Fact

PERFORMANCE BOND

26



DOCUMENT 00610 - PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That
WHEREAS, the La Mesa-Spring Valley School District (hereinafter designated as "Public Entity"), by
action taken

or a resolution passed , 20 , has awarded to , hereinafter designated as the "Principal," a contract for the
work described as follows:

BID NUMBER FB #23/24-009
Districtwide Painting Project - Area 1 and 2 Elementary Schools (7)

and the Operations Center (1)

WHEREAS, said Principal is required by Chapter 5 (commencing at Section 3225) and Chapter 7
(commencing at Section 3247), Title 15, Part 4, Division 3 of the California Civil Code to furnish a bond in
connection with said contract;

NOW THEREFORE, we, the Principal and , as Surety, are held and
firmly bound unto the Public Entity in the penal sum of Dollars ($_________) lawful money of the United
States of America, for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, heirs,
executors, administrators, successors or assigns, shall fail to pay (1) any of the persons named in Section
3181 of the California Civil Code, (2) amounts due under the Unemployment Insurance Code with respect to
work or labor performed under the contract, or (3) for any amounts required to be deducted, withheld, and
paid over to the Employment Development Department from the wages of employees of the contractor and
his subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, with respect to such
work and labor the surety or sureties will pay for the same, in an amount not exceeding the sum
hereinabove specified, and also, in case suit is brought upon this bond, all litigation expenses incurred by
the Public Entity in such suit, including reasonable attorneys’ fees, court costs, expert witness fees and
investigation expenses.

This bond shall insure to the benefit of any of the persons named in Section 3181 of the California Civil Code
so as to give a right of action to such persons or their assigns in any suit brought upon this bond.

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the
obligation of this bond by any change, extension of time for performance, addition, alteration or modification
in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any scheme or work of
improvement hereinabove described, nor by any fraud practiced by any person other than the claimant
seeking to recover on the bond and that this bond be construed most strongly against the Surety and in
favor of all persons for whose benefit such bond is given, and under no circumstances shall Surety be
released from liability to those for whose benefit such bond has been given, by reason of any breach of
contract between the owner or Public Entity and original contractor or on the part of any obligee named in
such bond, but the sole conditions of recovery shall be that claimant is a person described in Section 3110
or 3112 of the California Civil Code, and has not been paid the full amount of his claim and that Surety does
hereby waive notice of any such change, extension of time, addition, alteration or modification herein
mentioned.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named,
on the _______day of , 20 .

PRINCIPAL___________________________

By:__________________________________

[Attach required acknowledgments]
SURETY_____________________________

By: _________________________________
Attorney-in-Fact PAYMENT BOND 27
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DOCUMENT 00700
GENERAL CONDITIONS

Article 1. DEFINITIONS
a. The "District" and "Contractor" are those mentioned as such in the agreement. For

convenience and brevity, these terms, as well as terms identifying other persons
involved in the contract are treated throughout the contract documents as if they are of
singular number and masculine gender.

b. "Subcontractor," as used herein, includes those having a direct contract with
Contractor and one who furnishes material worked to a special design according to
plans and specifications of this work, but does not include one who merely furnishes
material not so worked.

c. "Surety" is the person, firm, or corporation, admitted as a California admitted surety, that
executes as surety the Contractor's Performance Bond and Payment Bond for Public
Works.

d. "Provide" shall include "provide complete in place," that is, "furnish and install."

e. Words such as "indicated," "shown," "detailed," "noted," "scheduled," or words of similar
meaning shall mean that reference is made to the drawings, unless otherwise noted. It
shall be understood that the direction, designation, selection, or similar import of the
Architect, if applicable, or District is intended, unless stated otherwise.

f. "Work" of the Contractor or subcontractor includes labor or materials or both.

g. The term "day" as used herein shall mean calendar day unless otherwise specifically
designated.

h. Where the words "equal," "equivalent," "satisfactory," "directed," "designated," "selected,"
"as required," and words of similar meaning are used, the written approval, selection,
satisfaction, direction, or similar action of the Architect, if applicable, or District is
required.

i. Where the word "required" and words of similar meaning are used, it shall mean, "as
required to properly complete the work as required by the Architect, if applicable, or
District," unless stated otherwise.

j. The word "perform" shall be understood to mean that the Contractor, at Contractor's
expense, shall perform all operations necessary to complete the work, including
furnishing of necessary labor, tools, and equipment, and further including the furnishing
and installing of materials that are indicated, specified, or required to complete such
performance.

k. Where the words "acceptable," "acceptance," or words of similar import are used, it shall
be understood that the acceptance of the Architect, if applicable, or District and District is
intended.

l. Where shown, the words "includes," and "including," do not limit the work to the items
following those words.
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Article 2. DRAWINGS AND SPECIFICATIONS
a. Contract Documents. Contract Documents are complementary, and what is called for by

one shall be as binding as if called for by all. The intention of documents is to include all
labor and materials, equipment, and transportation necessary for the proper execution of
the work shown and described at the mandatory job walk. Materials or work described in
words which as applied have a well-known technical or trade meaning shall be deemed
to refer to such recognized standards.

b. Interpretations. Drawings and specifications are intended to be fully cooperative and to
agree. However, if the Contractor observes that drawings and specifications are in
conflict, he shall promptly notify the Architect, if applicable, or District in writing and any
necessary changes shall be adjusted as provided in contract for changes in work. If
such conflict arises, the following order of precedence shall generally apply, provided,
however, that the order of precedence shall not be so rigidly interpreted as to affect an
absurd or costly result:

1. Special Conditions shall take precedence over General Conditions.

2. Technical Specifications implement, in additional detail, the requirements of the
General Conditions. In the event of conflict between the Technical Specifications
and the General Conditions, the General Conditions shall take precedence.

3. In the event of a conflict between the Technical Specifications and the drawings,
the higher quality, higher quantity and most stringent requirements shall be
deemed to apply and shall govern as to materials, workmanship, and installation
procedures.

4. With regard to drawings:
(a) Figures govern over scaled dimensions;
(b) Larger details govern over general drawings;
(c) Addendum(s)/change order drawings govern over contract drawings;
(d) Contract drawings govern over standard drawings.

5. Work not particularly shown or specified shall be the same as similar parts that
are shown or specified.

c. Misunderstanding of drawings and specifications shall be clarified by the Architect, if
applicable, or District, whose decisions shall be final.

d. Standards, Rules, and Regulations referred to are recognized printed standards and shall
be considered as one and a part of these specifications within limits specified.

Article 3. COPIES FURNISHED
Contractor will be furnished, free of charge, copies of drawings and specifications as set
forth in Special Conditions. Additional copies may be obtained at cost of reproduction.

Article 4. OWNERSHIP OF DRAWINGS
All drawings, specifications, and copies thereof furnished by District are its property. They
are not to be used on other work and with exception of signed contract sets, are to be
returned to the District on request at completion of work.
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Article 5. DETAIL DRAWINGS AND INSTRUCTIONS
a. In case of ambiguity, conflict, or lack of information, the Architect, if applicable, or District

shall furnish with reasonable promptness additional instructions, by means of drawings
or otherwise, necessary for proper execution of work. For purposes of this section
"reasonable promptness" shall mean as soon as possible in order for the Contractor to
execute the work. If the item is identified by the Contractor as a critical path item,
"reasonable promptness" shall mean no more than three (3) business days. All such
drawings and instructions shall be consistent with contract documents, true
developments thereof, and reasonably inferable therefrom.

b. Work shall be executed in conformity therewith and Contractor shall do no work without
proper specifications, drawings and instructions.

Article 6. TIME FOR COMPLETION AND LIQUIDATED DAMAGES
a. Project shall be commenced on or before the date stated in the District's notice to the

contractor to proceed and shall be completed by the Contractor in the time specified in
the Special Conditions. The District is under no obligation to consider early completion
of the project and the contract completion date shall not be amended by the District's
acceptance of the Contractor's proposed earlier completion date. Furthermore, the
Contractor shall not, under any circumstances, receive additional compensation from the
District for indirect, general, administrative or other forms of overhead costs for the
period between the time of earlier completion proposed by the Contractor and the official
contract completion date. If the work is not completed in accordance with the foregoing,
it is understood that the District will suffer damage. It being impractical and infeasible to
determine the amount of actual damage, it is agreed that Contractor shall pay to District
as fixed and liquidated damages, and not as a penalty, the sum stipulated in the Special
Conditions for each calendar day of delay until work is completed and accepted.
Contractor and his surety shall be liable for the amount thereof. Any money due or to
become due the Contractor may be retained to cover said liquidated damages. Should
such money not be sufficient to cover said liquidated damages, District shall have the
right to recover the balance from the Contractor or his sureties, who will pay said
balance forthwith. Regardless of the time lines in the schedule submitted by Contractor,
no delay claims shall be accepted by the District unless the event or occurrence delays
the completion of the Project beyond the contractual completion date.

b. Contractor shall abide by the District's determination of what constitutes inclement
weather based upon the inspector or geotechnical engineer's recommendation. A bad
weather day is a day when the weather causes unsafe work conditions or is unsuitable
for work that should not be performed during inclement weather (i.e., exterior exposed to
door finishes). Time extensions shall only be granted when the work that is stopped
during inclement weather is on the critical path of the Project schedule. The District's
consideration of time extension requests will take into account situations when rain days
exceed the normal frequency and amount based on the closest weather station data
averaged over the past three years, for the period of this contract and when Contractor
can show such rain days impact the critical path. Contractor shall be expected to
perform all work he can possibly complete during inclement weather (i.e., interior work
under cover).

c. Extension of Time. Contractor shall not be charged liquidated damages because of any
delays in completion of work due to unforeseeable causes beyond the control and
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without the fault or negligence of Contractor including, but not restricted to: acts of God, or
of public enemy, acts of Government, acts of District or anyone employed by it or acts of
another Contractor in performance of a contract with District, fires, floods, epidemics,
quarantine restrictions, strikes, freight embargoes, and unusually severe weather or delays
of subcontractors due to such causes. Contractor shall within five (5) days of beginning of
any such delay (unless District grants a further period of time prior to date of final settlement
of the contract) notify District in writing of causes of delay; thereupon District shall ascertain
the facts and extent of delay and grant extension of time for completing work when, in its
judgment, the findings of fact justify such an extension. The District's findings of fact thereon
shall be final and conclusive on all parties. In case of a continuing cause of delay, only one
claim is necessary. Time extensions to the project should be requested by the Contractor as
they occur and without delay. Regardless of the time lines in the schedule submitted by
Contractor, no delay claims shall be accepted by the District unless the event or occurrence
delays the completion of the project beyond the contractual completion date.

d. Determining Damages for Delay. District's liability to Contractor for delays for which
District is responsible shall be limited to an extension of time for delays unless such
delays were unreasonable under the circumstances involved and were not within the
contemplation of the parties when the contract was awarded. Contractor agrees that the
District’s representative shall determine the actual costs to Contractor of any delay for
which Contractor may claim damages from District. Such costs, if any, shall be directly
related to the project, and shall not include costs that would be borne by the Contractor
in the regular course of business, including, but not limited to, office overhead and
ongoing insurance costs. The District shall not be liable for any damages which the
Contractor could have avoided by any reasonable means including, but not limited to,
the judicious handling of forces, equipment, or plant.

e. Removal or Relocation of Main or Trunkline Utility Facilities. The Contractor shall not
be assessed for liquidated damages for delay in completion of the project, when such
delay was caused by the failure of the awarding authority of this contract or the owner of
the utility to provide for removal or relocation of the existing main or trunkline utility
facilities; however, when the Contractor is aware that removal or relocation of an existing
utility has not been provided for, Contractor shall promptly notify the awarding authority
and the utility in writing, so that provision for such removal or relocation may be made to
avoid and minimize any delay which might be caused by the failure to remove or
relocate the main or trunkline utility facilities, or to provide for its removal or relocation. In
accordance with section 4215 of the Government Code, if the Contractor while
performing the contract discovers any existing main or trunkline utility facilities not
identified by the public agency in the contract plans or specifications, he shall
immediately notify the public agency and utility in writing. The public utility, where they
are the owner, shall have the sole discretion to perform repairs or relocation work or
permit the Contractor to do such repairs or relocation work at a reasonable price. The
Contractor shall be compensated for the costs of locating, repairing damage not due to
the failure of the Contractor to exercise reasonable care, and removing or relocating
such utility facilities not indicated in the plans and specifications with reasonable
accuracy, and for equipment on the project necessarily idled during such work. Such
compensation shall be in accordance with the extra work provisions set out at Article 40
hereof.
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Article 7. PROGRESS SCHEDULE
a. Within five (5) days after the date of the Award of the Contract, Contractor shall prepare a

baseline progress schedule in hard copy and electronic form and shall submit this
schedule for the District's approval. The schedule shall clearly identify all staffing and
other resources which in the Contractor's judgment are needed to complete the project
within the time specified for completion. The schedule shall include milestones and shall
include the "critical path" of construction. The Contractor is fully responsible to
determine and provide for any and all staffing and resources at levels which allow for
good quality and timely completion of the project; the District's approval of the progress
schedule does not relieve the Contractor of any such responsibility. Contractor's failure
to incorporate all elements of work required for the performance of the contract or any
inaccuracy in the schedule shall not excuse the Contractor from performing all work
required for a completed project within the specified contract time period,
notwithstanding the District's acceptance of the schedule. The first payment will not be
made unless the District has been provided and has accepted the project
schedule.

b. The schedule shall allow enough time for inclement weather. Such a schedule shall
indicate graphically the beginning and completion dates of all phases of construction,
and shall indicate the critical path for all critical, sequential time related activities. All
required schedules shall indicate "float time" for all "slack" or "gaps" in the non-critical
activities. Submitted construction schedules shall have a duration which does not
exceed the contract time. Excess time may be picked up with "float time" at the
discretion of the District. A "bar chart" in reasonably complete detail shall be adequate in
contracts over $1 million and shall show critical path items. All required schedules shall
be periodically updated to reflect changes in the status of the job, including weather
delays. At a minimum, the Contractor shall be required to provide and keep
updated a monthly schedule in order to prevent delay claims.

Article 8. CONTRACT SECURITY
Unless otherwise specified in Special Conditions, Contractor shall furnish a surety bond in
an amount equal to 100 percent of contract price as security for faithful performance of this
contract and shall furnish a separate bond as security for payment of persons performing
labor and furnishing materials in connection with this contract. The Payment Bond must be
in the amount of 100 percent of the total amount payable. Both the Payment and the
Performance Bonds must be executed by an admitted Surety approved to conduct business
in the State of California which meets the highest standards the District is legally permitted
to establish. Aforesaid bonds shall be in form set forth in these contract documents. Upon
request of the Contractor, District will consider and accept multiple sureties on such bonds.

Article 9. ASSIGNMENT
Contractor shall not assign this contract or any part thereof without prior written consent of
the District. Any assignment of money due or to become due under this contract shall be
subject to a prior lien for services rendered or material supplied for performance of work
called for under said contract in favor of all persons, firms, or corporations rendering such
services or supplying such materials to the extent that claims are filed pursuant to the Civil
Code, the Code of Civil Procedure, and/or the Government Code.
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Article 10. PROHIBITED INTERESTS
No official of District and no District representative who is authorized in such capacity and on
behalf of District to negotiate, make, accept, or approve, or to take part in negotiating,
making, accepting or approving any Architect, if applicable, or Districtural, engineering,
inspection, construction or material supply contract or any subcontract in connection with
construction of project, shall be or become directly or indirectly interested financially in this
contract or in any part thereof. No officer, employee, Architect, if applicable, or District,
attorney, engineer or inspector of or for District who is authorized in such capacity and on
behalf of District to exercise any executive, supervisory or other similar functions in
connection with construction of project, shall become directly or indirectly interested
financially in this contract or in any part thereof.

Article 11. SEPARATE CONTRACTS
District reserves the right to let other contracts in connection with this work or other work at
the same site. Contractor shall afford other contractors reasonable opportunity for
introduction and storage of their materials and execution of their work and shall properly
connect and coordinate his work with theirs.

If any part of Contractor's work depends for proper execution or results upon work of any
other contractor, the Contractor shall inspect and promptly report to Architect, if applicable,
or District any defects in such work that renders it unsuitable for such proper execution and
results. His failure to inspect and report shall constitute his acceptance of other contractor's
work as fit and proper for reception of his work, except as to defects which may develop in
the other contractor's work after execution of contractor's work.

To ensure proper execution of his subsequent work, Contractor shall measure and inspect
work already in place and shall at once report to the Architect, if applicable, or District any
discrepancy between executed work and contract documents.

Contractor shall ascertain to his own satisfaction the scope of the project and nature of any
other contracts that have been or may be awarded by District in prosecution of the project to
the end that Contractor may perform this contract in the light of such other contracts, if any.
Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy
at site of project. Contractor shall not cause any unnecessary hindrance or delay to any
other contractor working on the project. If simultaneous execution of any contract for a
project is likely to cause interference with performance of some other contract or contracts,
District shall decide which contractor shall cease work temporarily and which contractor
shall continue or whether work can be coordinated so that contractors may proceed
simultaneously. District shall not be responsible for any damages suffered or for extra costs
incurred by Contractor resulting directly or indirectly from award, performance, or attempted
performance of any other contract or contracts on project, or caused by any decision or
omission of District respecting the order of precedence in performance of contracts.

Article 12. SUBCONTRACTING
a. Contractor agrees to bind every subcontractor by terms of the contract as far as such

terms are applicable to the subcontractor's work. If Contractor subcontracts any part of
this contract, Contractor shall be as fully responsible to the District for the acts and

omissions of his subcontractor and of persons either directly or indirectly employed by his
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subcontractor, as he is for acts and omissions of persons directly employed by himself.
Nothing contained in these contract documents shall create any contractual relation
between any subcontractor and District. The District shall be deemed to be the third
party beneficiary of the contract between the contractor and the subcontractor.

b. District's consent to or approval of any subcontractor under this contract shall not in any
way relieve Contractor of his obligations under this contract and no such consent or
approval shall be deemed to waive any provision of this contract. The District reserves
the right of approval of all subcontractors proposed for use on this Project, and to this
end, may require financial, performance and such additional information as is needed to
secure this approval. If a Subcontractor is not approved, the Contractor shall promptly
submit another of the same trade for approval.

c. Substitution or addition of subcontractors shall be permitted only as authorized in chapter
4 (commencing at section 4100), part 1, division 2 of the California Public Contract
Code.

Article 13. DISTRICT'S RIGHT TO TERMINATE CONTRACT
District may, without prejudice to any other right or remedy, serve written notice of intent to
terminate upon Contractor and his surety stating its intention to terminate this contract if the
Contractor (i) refuses or fails to prosecute the work or any separable part thereof with such
diligence as will insure its completion within the time specified or any extension thereof, or
(ii) fails to complete said work within such time, or (iii) if the Contractor should file a
bankruptcy petition, or (iv) if he should make a general assignment for the benefit of his
creditors, or (v) if a receiver should be appointed on account of his insolvency, or (vi) if he
should persistently or repeatedly refuse or should fail, except in cases for which extension of
time is provided, to supply enough properly skilled workers or proper materials to complete
the work in time specified, or (vii) if he should fail to make prompt payment to subcontractors
or for material or labor, or (viii) persistently disregard laws, ordinances or instructions of
District, or (ix) otherwise be guilty of a substantial violation of any provision of the contract,
or (x) if he or his subcontractors should violate any of the provisions of this contract. The
notice of intent to terminate shall state generally the reasons for such intention to terminate.
Unless within five days (5) days after the service of such notice, such condition shall cease
or such violation shall cease and satisfactory arrangements for the correction thereof be
made, this contract shall be deemed to have ceased and terminated. The Contractor then
shall not be entitled to receive any further payment until work is finished. Upon the
termination of the contract as provided above, District shall immediately serve upon surety
and contractor written notice of termination stating that the contract has ceased and
terminated. Surety shall have the right to investigate, take over and perform this contract,
provided, however, that if surety, within five (5) days after service upon it of said notice of
termination, does not give District written notice of its intention to take over and perform this
contract and does not commence performance thereof within seven (7) days from the date
of service upon it of such notice of termination, District may take over the work and
prosecute same to completion by contract or by any other method it may deem advisable for
the account and at the expense of Contractor. If Surety does not perform the project work
itself, the Surety shall consult with the District regarding its planned choice of a contractor or
contractors to complete the project, and upon request by the District, Surety shall provide
District Evidence of Responsibility of Surety's proposed contractor or contractors. District
shall be entitled to reject Surety's choice of contractor or contractors if District determines in
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its sole discretion that the contractor or contractors are nonresponsible. If Surety provides
District written notice of its intention to take over and perform this contract, within fourteen
(14) days of such written notice of intent to take over and perform, Surety or its chosen
contractor or contractors (if such contractor or contractor's are approved by District) shall
provide District a detailed Progress Schedule as specified in Article 7 above. Contractor and
his surety shall be liable to District for any excess cost or other damages occasioned by the
District as a result of Surety or Surety contractor or contractor’s takeover and performance.
If the District takes over the work as hereinabove provided, the District may, without liability
for so doing, take possession of and utilize in completing the work such materials,
appliances, plant, and other property belonging to the Contractor as may be on the site of
the work and necessary therefore.

If the unpaid balance of the contract price exceeds the expense of finishing work, including
compensation for additional Architect, if applicable, or District, managerial, and
administrative services, such excess shall be paid to Contractor. If such expense shall
exceed such unpaid balance, the Contractor shall pay the difference to the District. Expense
incurred by District as herein provided, and damage incurred through Contractor's default,
shall be certified by Architect, if applicable, or District.

The foregoing provisions are in addition to and not in limitation of any other rights or
remedies available to the District.

Notwithstanding the foregoing provisions, this contract may not be terminated or modified
where a trustee-in-bankruptcy has assumed the contract pursuant to 11 U.S.C. section 365
(Federal Bankruptcy Act).

Article 14. GUARANTEE
Besides guarantees required elsewhere, the Contractor shall, and hereby does, guarantee
all work for a period of one year after the date of acceptance of work by District. Contractor
shall repair or replace any or all such work, together with any other work, which may be
displaced in so doing, that may prove defective in workmanship and/or materials within a
one-year period from date of acceptance without expense whatsoever to District, ordinary
wear and tear, unusual abuse or neglect excepted. District will give notice of observed
defects with reasonable promptness. Contractor shall notify the District upon completion of
repairs.

In the event of failure of Contractor to comply with above-mentioned conditions within one
week after being notified in writing, District is hereby authorized to proceed to have defects
repaired and made good at the expense of Contractor. Contractor hereby agrees to pay
costs and charges therefore immediately on demand.

If, in the opinion of the District, defective work creates a dangerous condition or requires
immediate correction or attention to prevent further loss to the District or to prevent
interruption of operations of the District, the District will attempt to give the notice required by
this article. If the Contractor cannot be contacted or does not comply with the District's
request for correction within a reasonable time as determined by the District, the District
may, notwithstanding the provisions of this article, proceed to make such correction or
provide such attention. The costs of such correction or attention shall be charged against
the Contractor. Such action by the District will not relieve the Contractor of the guarantees
provided in this article or elsewhere in this contract.
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This article does not in any way limit the guarantee on any items for which a longer
guarantee is specified or on any items for which a manufacturer gives a guarantee for a
longer period. Contractor shall furnish the District with all appropriate guarantee or warranty
certificates upon completion of the project.

Article 15. NOTICE AND SERVICE THEREOF
a. Any notice from one party to the other under the contract shall be in writing and shall be

dated and signed by the party giving such notice or by the duly authorized representative
of such party. Any such notice shall not be effective for any purpose whatsoever unless

served in one of the following manners:
1. If notice is given to District, by personal delivery thereof to District's representative

or District's Architect, if applicable, or District or by depositing same in United
States mail, enclosed in a sealed envelope addressed to District for attention of
said representative or Architect, if applicable, or District, postage prepaid and
registered, or by electronic mail;

2. If notice is given to Contractor, by personal delivery thereof to said Contractor or
to his foreman at site of project, or by depositing same in United States mail,
enclosed in a sealed envelope addressed to said Contractor at his regular place
of business or at such other address as may have been established for the
conduct of work under this contract, postage prepaid and registered, or by
electronic mail;

3. If notice is given to surety or other person, by personal delivery to such surety or
other person or by depositing same in United States mail, enclosed in a sealed
envelope addressed to such surety or person at the address of such surety or
person last communicated by him to party giving notice, postage prepaid and
registered, or by electronic mail.

4. If notice is served by mail, it shall be deemed received and all time periods
associated with the giving of notice shall run from the third day after mailing.

Article 16. WORKERS
a. Contractor shall at all times enforce strict discipline and good order among his

employees. Contractor shall not employ on work any unfit person or any one not
skilled in work assigned to him.

b. Any person in the employ of the Contractor whom District may deem incompetent or
unfit shall be dismissed from work and shall not again be employed on it except with
the written consent of District.

Article 17. WAGE RATES, PAYROLL RECORDS AND DEBARMENT a. The Contractor is
aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et seq.,
as well as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage
Laws”), which require the payment of prevailing wage rates and the performance of other
requirements on certain “public works” and “maintenance” projects. Since this Project
involves an applicable “public works” or “maintenance” project, as defined by the Prevailing
Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully
comply with such Prevailing Wage Laws. The Contractor shall obtain a copy of the
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prevailing rates of per diem wages at the commencement of this Agreement from the
website of the Division of Labor Statistics and Research of the Department of Industrial
Relations located at www.dir.ca.gov/dlsr/. Contractor shall make copies of the prevailing
rates of per diem wages for each craft, classification or type of worker needed to perform
work on the Project available to interested parties upon request, and shall post copies at the
Contractor’s principal place of business and at the Project site. Contractor shall defend,
indemnify and hold the District, its elected officials, officers, employees and agents free and
harmless from any claims, liabilities, costs, penalties or interest arising out of any failure or
alleged failure to comply with the Prevailing Wage Laws and/or the District’s LCP.

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more
than fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid
less than the stipulated prevailing wage rate for any work done by him, or by any
subcontract under him, in violation of the provisions of the California Labor Code. The
difference between such stipulated prevailing wage rate and the amount paid to each
worker for each calendar day or portion thereof for which each worker was paid less
than the stipulated prevailing wage rate shall be paid to each worker by the Contractor.

c. As a further material part of this Contract, Contractor agrees to hold harmless and
indemnify the District, its Board and each member of the Board, its officers, employees
and agents from any and all claims, liability, loss, costs, damages, expenses, fines and
penalties, of whatever kind or nature, including all costs of defense and attorneys’ fees,
arising from any alleged failure of Contractor or its subcontractors to comply with the
prevailing wage laws of the State of California. If the District or any of the indemnified
parties are named as a party in any dispute arising from the failure of Contractor or its
subcontractors to pay prevailing wages, Contractor agrees that the District and the other
indemnified parties may appoint their own independent counsel, and Contractor agrees
to pay all attorneys’ fees and defense costs of the District and the other indemnified
parties as billed, in addition to all other damages, fines, penalties and losses incurred by
the District and the other indemnified parties as a result of the action.

d. Accurate payroll records shall be kept by the contractor and each subcontractor, showing
the name, address, social security number, work classification, straight time and
overtime hours worked each day and week, and the actual per diem wages paid to each
journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work.

e. It shall be the responsibility of the Contractor to Comply with Labor Code section 1776 as
it may be amended by the Legislature from time to time with respect to each payroll
record. As of April, 2003, Labor Code section 1776 provides in relevant part,

"(a)Each contractor and subcontractor shall keep accurate payroll records, showing
the name, address, social security number, work classification, straight time and
overtime hours worked each day and week, and the actual per diem wages paid
to each journeyman, apprentice, worker, or other employee employed by him or
her in connection with the public work. Each payroll record shall contain or be
verified by a written declaration that it is made under penalty of perjury, stating
both of the following: (1) The information contained in the payroll record is true

GENERAL CONDITIONS 39



and correct. (2) The employer has complied with the requirements of Sections 1771,
1811, and 1815 for any work performed by his or her employees on the public
works project.

(b) The payroll records enumerated under subdivision (a) shall be certified and shall
be available for inspection at all reasonable hours at the principal office of the
contractor on the following basis:

(1) A certified copy of an employee's payroll record shall be made available for
inspection or furnished to the employee or his or her authorized
representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be
made available for inspection or furnished upon request to a representative of
the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the
Department of Industrial Relations.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall be
made available upon request by the public for inspection or for copies
thereof. However, a request by the public shall be made through either the
body awarding the contract, the Division of Apprenticeship Standards, or the
Division of Labor Standards Enforcement. If the requested payroll records
have not been provided pursuant to paragraph (2), the requesting party shall,
prior to being provided the records, reimburse the costs of preparation by the
contractor, subcontractors, and the entity through which the request was
made. The public shall not be given access to the records at the principal
office of the contractor.

(c) The certified payroll records shall be on forms provided by the Division of Labor
Standards Enforcement or shall contain the same information as the forms
provided by the division.

(d) A contractor or subcontractor shall file a certified copy of the records enumerated
in subdivision (a) with the entity that requested the records within 10 days after
receipt of a written request.

(e) Any copy of records made available for inspection as copies and furnished upon
request to the public or any public agency by the awarding body, the Division of
Apprenticeship Standards, or the Division of Labor Standards Enforcement shall
be marked or obliterated to prevent disclosure of an individual's name, address,
and social security number. The name and address of the contractor awarded
the contract or the subcontractor performing the contract shall not be marked or
obliterated. Any copy of records made available for inspection by, or furnished to,
a joint labor-management committee established pursuant to the federal Labor
Management Cooperation Act of 1978 (Section 175a of Title 29 of the United
States Code) shall be marked or obliterated only to prevent disclosure of an
individual's name and social security number. A joint labor management
committee may maintain an action in a court of competent jurisdiction against an
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employer who fails to comply with Section 1774. The court may award restitution to
an employee for unpaid wages and may award the joint labor management
committee reasonable attorney's fee and costs incurred in maintaining the action.
An action under this subdivision may not be based on the employer's
misclassification of the craft of a worker on its certified payroll records. Nothing in
this subdivision limits any other available remedies for a violation of this chapter.

(f) The contractor shall inform the body awarding the contract of the location of the
records enumerated under subdivision (a), including the street address, city and
county, and shall, within five working days, provide a notice of a change of
location and address.

(g) The contractor or subcontractor shall have 10 days in which to comply
subsequent to receipt of a written notice requesting the records enumerated in
subdivision (a). In the event that the contractor or subcontractor fails to comply
within the 10-day period, he or she shall, as a penalty to the state or political
subdivision on whose behalf the contract is made or awarded, forfeit twenty-five
dollars ($ 25) for each calendar day, or portion thereof, for each worker, until
strict compliance is effectuated. Upon the request of the Division of
Apprenticeship Standards or the Division of Labor Standards Enforcement, these
penalties shall be withheld from progress payments then due. A contractor is not
subject to a penalty assessment pursuant to this section due to the failure of a
subcontractor to comply with this section.

(h) The body awarding the contract shall cause it to be inserted in the contract
stipulations to effectuate this section.

f. Debarment. The Contractor or any subcontractor working under the Contractor may not
perform work on a public works project with a subcontractor who is ineligible to perform
work on a public project pursuant to Section 1777.1 or Section 1777.7 of the California
Labor Code. Any contract on a public works project entered into between the Contractor
and a debarred subcontractor is void as a matter of law. A debarred subcontractor may
not receive any public money for performing work as a subcontractor on a public works
contract. Any public money that is paid, or may have been paid to a debarred
subcontractor by the Contractor on the project shall be returned to the District. The
Contractor shall be responsible for the payment of wages to workers of a debarred
subcontractor who has been allowed to work on the project.

Article 18. APPRENTICES
a. Contractor's attention is directed to the provisions of Sections 1777.5, 1777.6, and

1777.7 of the California Labor Code concerning employment of apprentices by the
Contractor or any subcontractor under him. The Contractor shall be knowledgeable of
and comply with all California Labor Code sections including 1727, 1773.5, 1775, 1777,
1777.5, 1810, 1813, 1860, including all amendments; each of these sections is
incorporated by reference into this Contract. The responsibility for compliance with these
provisions for all apprentice able occupations rests with the Contractor.Knowing
violations of Section 1777.5 will result in forfeiture not to exceed $100 for each calendar
day of non-compliance pursuant to Section 1777.7.
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Article 19. HOURS OF WORK
a. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the

Labor Code, eight (8) hours of labor shall constitute a legal day's work. The time of
service of any worker employed at any time by the Contractor or by any subcontractor
on any subcontract under this contract upon the work or upon any part of the work
contemplated by this contract is limited and restricted to eight (8) hours during any
one-calendar day and forty (40) hours during any one-calendar week, except as
hereinafter provided. Notwithstanding the provisions herein above set forth, work
performed by employees of Contractor in excess of eight (8) hours per day, and forty
(40) hours during any one week, shall be permitted upon this public work upon
compensation for all hours worked in excess of eight (8) hours per day at not less than
one and one-half times the basic rate of pay.

b. The Contractor and every subcontractor shall keep an accurate record showing the name
of and actual hours worked each calendar day and each calendar week by each worker
employed by him in connection with the work or any part of the work
contemplated by this contract. The record shall be kept open at all reasonable hours to
the inspection of the District and to the Division of Labor Law Enforcement, Department
of Industrial Relations of the State of California.

c. The Contractor shall pay to the District a penalty of twenty-five dollars ($25) for each
worker employed in the execution of this contract by the Contractor or by any
subcontractor for each calendar day during which such worker is required or permitted to
work more than eight (8) hours in any calendar day and forty (40) hours in any one
calendar week in violation of the provisions of article 3 (commencing at section 1810),
chapter 1, part 7, division 2 of the Labor Code.

d. Any work necessary to be performed after regular working hours, or on Sundays or other
holidays shall be performed without additional expense to the District.

Article 20. WORKERS' COMPENSATION INSURANCE
a. The Contractor shall provide, during the life of this contract, workers' compensation

insurance for all of his employees engaged in work under this contract, on or at the site
of the project, and, in case any of his work is sublet, the Contractor shall require the
subcontractor similarly to provide workers' compensation insurance for all the latter's
employees. Any class of employee or employees not covered by a subcontractor's
insurance shall be covered by the Contractor's insurance. In case any class of
employees engaged in work under this contract, on or at the site of the project, is not
protected under the Workers' Compensation Statutes, the Contractor shall provide or
shall cause a subcontractor to provide adequate insurance coverage for the protection
of such employees not otherwise protected. The Contractor shall file with the District
certificates of his insurance protecting workers.

b. Statutory Workers' Compensation and Employer's Liability Coverage: Contractor shall
maintain insurance to afford protection for all claims under California Workers'
Compensation Act and other employee benefit acts, and in addition, shall maintain
Employer's Liability Insurance for a minimum limit of $1,000,000.
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Article 21. COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE
INSURANCE
a. Contractor shall procure and maintain during the life of this contract and for such other

period as may be required herein, at its sole expense, such comprehensive general
liability insurance or commercial general liability and property damage insurance as shall
protect Contractor and District from all claims for bodily (personal) injury, including
accidental death, as well as claims for property damage arising from operations under
this contract, and other covered loss, however occasioned, occurring during the policy
term. Such policy shall comply with all the requirements of this article, and shall be in the
form and amounts as set forth in the Special Conditions hereof. The limits set forth in the
Special Conditions shall not be construed to relieve the Contractor from liability in
excess of such coverage, nor shall it limit Contractor's indemnification obligations to
District, and shall not preclude the District from taking such other actions available to
District under other provisions of the contract documents or law.

b. Contractor shall make certain that any and all subcontractors hired by Contractor are
insured in accordance with this contract. If any subcontractor's coverage does not
comply with the foregoing provisions, Contractor shall indemnify and hold District
harmless from any damage, loss, cost, or expense, including attorneys' fees, incurred by
District as a result thereof.

c. Company or companies providing insurance coverage shall be acceptable to the District
and authorized to conduct business in the State of California.

d. Any general liability policy provided by Contractor hereunder shall contain an
endorsement which applies its coverage to District, members of District's board of
trustees, and the officers, agents, employees and volunteers of District, the State
Allocation Board, if applicable, the Architect, if applicable, or District, and the Architect, if
applicable, or District's consultants, individually and collectively, as additional insureds
using form CG2010 11-85 or equivalent which must include products and completed
operations coverage, broad form property damage coverage, coverage for collapse,
explosion and underground, and include independent contractor coverage.

e. The coverage afforded by the additional insured endorsement described in paragraph d
above, shall apply as primary insurance, and any other insurance maintained by District,
the members of District's Board of Trustees, or its officers, agents, employees and
volunteers, or any self-funded program of District, shall be in excess only and not
contributing with such coverage.

f. Contractor shall notify District in writing of the amount, if any, of self-insured retention
provided under the General Liability coverage, with a maximum limit of $25,000. District
may approve higher retention amounts, based upon review of documentation submitted
by the Contractor. Such review shall take into consideration Contractor's net worth and
reserves for payment of claims of liability against Contractor, which must be sufficient to
adequately compensate for the lack of other insurance coverage required hereunder.
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g. All general liability policies shall be written to apply to all bodily injury, including death,
property damage, personal injury and other covered loss, however occasioned,
occurring during the policy term, and shall specifically insure the performance by
Contractor of that part of the indemnification contained in Article 24 hereof, relating to
liability for injury to or death of persons and damage to property. If the coverage
contains one or more aggregate limits, a minimum of 50% of any such aggregate limit
must remain available at all times; if over 50% of any aggregate limit has been paid or
reserved, District may require additional coverage to be purchased by Contractor to
restore the required limits. Contractor may combine primary, umbrella, and as broad as
possible excess liability coverage to achieve the total limits indicated above. Any
umbrella or excess liability policy shall include the additional insured endorsement,
products and completed operations coverage and broad form property damage
described in paragraphs d and e, above. To the extent that the umbrella insurer requires
notice of changes to the primary policy, notice will be considered to be given and not
prejudice the District's rights to recover under the umbrella policy.

h. Contractor and District release each other, and their respective authorized
representatives, from any Claims (as defined in Article 24 hereof), but only to the extent
that the proceeds received from any policy of liability insurance carried by District or
Contractor, other than any self-insurance, covers any such Claim or damage. Included in
any policy or policies of liability insurance provided by Contractor hereunder shall be a
standard waiver of rights of subrogation against District by the insurance company
issuing said policy or policies.

i. If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly
state. In addition to the coverage requirements specified above, such policy shall
provide that:

1. The policy retroactive date coincides with or precedes Contractor's commencement
of work under the Agreement (including subsequent policies purchased as renewals
or replacements).

2. Contractor will make every effort to maintain similar insurance during the required
extended period of coverage following expiration of the Agreement, including the
requirement of adding all additional insureds.

3. If insurance is terminated for any reason, the Contractor shall purchase an extended
reporting provision of at least two years to report claims arising in connection with the
Agreement.

4. The policy allows for reporting of circumstances or incidents that might give rise to
future claims.

j. Contractor's failure to procure the insurance specified herein, or failure to deliver certified
copies or appropriate certificates of such insurance, or failure to make the premium
payments required by such insurance, shall constitute a material breach of the contract,
and District may, at its option, terminate the Agreement for any such default by
Contractor.
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k. The requirements as to the types and limits of insurance coverage set forth herein and in
the Special Conditions to be maintained by the Contractor, and any approval of said
insurance by the District or its insurance advisor(s), are not intended to and shall not in
any manner limit or qualify the liabilities and obligations otherwise assumed by the
Contractor pursuant to the Agreement, including, but not limited to, the provisions
concerning indemnification.

l. District shall retain the right at any time to review the coverage, form, and amount of
insurance required herein and may require Contractor to obtain insurance reasonably
sufficient in coverage, form and amount to provide adequate protection against the kind
and extent of risk which exists at the time a change in insurance is required.

m. All deviations from the contractual insurance requirements stated herein must be
approved in writing by the District's risk manager.

Article 22. BUILDER'S RISK/APPLICABLE INSTALLATION/FIRE INSURANCE a. It is the
Contractor's responsibility to maintain or cause to be maintained builder's risk insurance or
applicable installation coverage on all work, material, equipment, appliances, tools, and
structures which are a part of the contract and subject to loss or damage by fire, extended
coverage, and vandalism and malicious mischief. District accepts no responsibility until the
contract is formally accepted by the Governing Board for the work. The Contractor is
required to file with the District a certificate evidencing builder's risk or applicable installation
of not less than the amount identified in the special conditions insurance coverage.

b. Provide insurance coverage on completed value form, all-risk or special causes of loss
coverage.

1. Insurance policies shall be so conditioned as to cover the performance of any
extra work performed under the contract.

2. Coverage shall include all materials stored on site and in transit.
3. Coverage shall include Contractor's tools and equipment.
4. Insurance shall include boiler, machinery and material hoist coverage.

c. Company or companies providing insurance coverage shall be acceptable to the District
and authorized to conduct business in the State of California.

Article 23. PROOF OF CARRIAGE OF INSURANCE
a. Contractor shall, as soon as practicable following the placement of insurance required

hereunder, but in no event later than the effective date of the Agreement, deliver to
District certificates of insurance evidencing the same, together with appropriate separate
endorsements thereto, evidencing that Contractor has obtained such coverage for the
period of the Agreement. Contractor shall deliver certified copies of the actual insurance
policies specified herein, within thirty days after commencement of work. Thereafter,
copies of renewal policies, or certificates and appropriate separate endorsements
thereof, shall be delivered to the District within thirty (30) days prior to the expiration of
the term of any policy required herein. Contractor shall permit District at all reasonable
times to inspect any policies of insurance of Contractor which Contractor has not
delivered to District.

b. Certificates and insurance policies shall include the following clause: "This policy shall not
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be canceled or reduced in required limits of liability or amounts of insurance until notice has
been mailed to the District stating date of cancellation, reduction or other adverse
change respecting such insurance. The date of cancellation, reduction or adverse
change may not be less than thirty (30) days after date of mailing notice.``

Any notice required to be sent pursuant to this section shall be to District's address as
shown in the Notice to Contractors Calling for Bids.

c. Certificates of insurance shall state in particular those insured, extent of insurance,
location and operation to which insurance applies, expiration date, and cancellation and
reduction notice. All Certificates of Insurance provided by Contractor shall name District,
the Architect, if applicable, or District, and Architect, if applicable, or District's consultants
as additional insureds.

d. After receiving written Notice of Cancellation of Insurance, Contractor shall have ten (10)
days to provide other policies of insurance similar to the canceled policies and
acceptable insurance. If such replacement coverage is not provided, the District may
secure insurance at the Contractor's expense.

e. Nothing contained in the insurance requirements shall be construed as limiting the extent
of the Contractor's responsibility for payment of damages resulting from operations
under this agreement.

Article 24. INDEMNIFICATION
District shall not be liable for, and Contractor shall defend and indemnify District to the fullest
extent permitted by law against any and all claims, demands, liability, judgments, awards,
fines, mechanics' liens or other liens, labor disputes, losses, damages, expenses, charges
or costs of any kind or character, including attorneys' fees, expert witness fees, investigation
costs and court costs (hereinafter collectively referred to as "Claims"), which arise out of or
are in any way connected to the work covered by this contract arising either directly or
indirectly from any act, error, omission or negligence of Contractor or its contractors,
licensees, agents, servants or employees, including, without limitation, Claims caused by
the concurrent act, error, omission or negligence of District or its agents or employees.
However, Contractor shall have no obligation to indemnify District from a Claim if it is
determined by a court of competent jurisdiction that such Claim was caused by the active
negligence, sole negligence, or willful misconduct of District or its agents or employees.

Article 25. LAWS AND REGULATIONS
a. Contractor shall give all notices and comply with all laws, ordinances, rules, and

regulations bearing on conduct of work as indicated and specified. If Contractor
observes that drawings and specifications are at variance therewith, he shall promptly
notify Architect, if applicable, or District in writing and any necessary changes shall be
adjusted as provided in contract for changes in work. If Contractor performs any work
knowing it to be contrary to such laws, ordinances, rules and regulations, and without
such notice to Architect, if applicable, or District, he shall bear all costs arising therefrom.

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act
(ADA) (42 USC 12101 et seq.). Installations of equipment and other devices shall be in
compliance with ADA regulations.
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Article 26. PERMITS AND LICENSES
Permits and licenses necessary for prosecution of work shall be secured and paid for by
Contractor, unless otherwise specified.

Article 27. INSPECTION FEES FOR PERMANENT UTILITIES
All inspection fees and other municipal charges for permanent utilities including, but not
limited to, sewer, electrical, phone, gas, water, and irrigation shall be paid for by the District.
The Contractor shall be responsible for arranging the payment of such fees, but inspection
fees and other municipal fees relating to permanent utilities shall be paid by the District.
Contractor may either request reimbursement from the District for such fees, or obtain the
funds from the District prior to paying such fees.

Article 28. EASEMENTS
Easements for permanent structures or permanent changes in existing facilities shall be
secured and paid for by the District, unless otherwise specified.

Article 29. SURVEYS
Surveys to determine location of property lines and corners will be supplied by the District.
Surveys to determine locations of construction, grading, and site work shall be provided by
the Contractor.

Article 30. EXCISE TAXES
If under federal excise tax law any transaction hereunder constitutes a sale on which a
federal excise tax is imposed and the sale is exempt from such excise tax because it is a
sale to a state or local government for its exclusive use, the District, upon request, will
execute a certificate of exemption which will certify (1) that the District is a political
subdivision of the state for the purposes of such exemption and (2) that the sale is for the
exclusive use of the District. No excise tax for such materials shall be included in any bid
price.

Article 31. PATENTS, ROYALTIES, AND INDEMNITIES
The Contractor shall hold and save the District and its officers, agents, and employees
harmless from liability of any nature or kind, including cost and expense, for or on account of
any patented or unpatented invention, process, article, or appliance manufactured or used in
the performance of this contract, including its use by the District, unless otherwise
specifically stipulated in the contract documents.

Article 32. MATERIALS
a. Except as otherwise specifically stated in this contract, Contractor shall provide and pay

for all materials, labor, tools, equipment, water, lights, power, transportation,
superintendency, temporary constructions, protections, barriers of every nature, and all
other services and facilities of every nature whatsoever necessary to execute and
complete this contract scope of work within specified time on an occupied school
campus.

b. Unless otherwise specified, all materials shall be new and both workmanship and
materials shall be of good quality.

c. Materials shall be furnished in ample quantities and at such times as to insure
uninterrupted progress of work and shall be stored properly and protected as required.
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Contractor shall be entirely responsible for damage or loss by weather or other causes to
materials or work under this contract.

d. No materials, supplies, or equipment for work under this contract shall be purchased
subject to any chattel mortgage or under a conditional sale or other agreement by which
an interest therein or in any part thereof is retained by seller or supplier. Contractor
warrants good title to all material, supplies, and equipment installed or incorporated in
work and agrees upon completion of all work to deliver premises, together with all
improvements and appurtenances constructed or placed thereon by him, to District free
from any claims, liens, or charges. He further agrees that neither he nor any person,
firm, or corporation furnishing any materials or labor for any work covered by this
contract shall have any right to lien upon premises or any improvement or appurtenance
thereon, except that Contractor may install metering devices or other equipment of utility
companies or of political subdivisions title to which is commonly retained by utility
company or political subdivision. In event of installation of any such metering device or
equipment, Contractor shall advise District as to owner thereof. Nothing contained in this
article, however, shall defeat or impair right of persons furnishing material or labor under
any bond given by Contractor for their protection or any rights under any law permitting
such persons to look to funds due Contractor in hands of District, and this provision shall
be inserted in all subcontracts and material contracts and notice of its provisions shall be
given to all persons furnishing material for work when no formal contract is entered into
for such material.

Article 33. SUBSTITUTIONS
a. Whenever in specifications any materials, process, or article is indicated or specified by

grade, patent, or proprietary name or by name of manufacturer, such specification shall
be deemed to be used for the purpose of facilitating description of material, process, or
article desired and shall be deemed to be followed by the words "or equal." Contractor
may, unless otherwise stated, offer any material, process, or article which shall be
substantially equal or better in every respect to that so indicated or specified. Any
material, process, or article not exactly meeting the specifications in the documents in
every respect shall be considered a substitution. If a material, process, or article offered
by Contractor is not, in opinion of Architect, if applicable, or District, substantially equal
or better in every respect to that specified, then Contractor shall furnish the material,
process, or article specified. Burden of proof as to equality of any material, process, or
article shall rest with the Contractor.

b. In accordance with Public Contract Code section 3400 "prior to or after the award of the
contract", the district must provide for "submission of data substantiating a request for a
substitution of 'an equal' item." Therefore, no later than five (5) days after award of the
contract, if the Contractor is requesting substitution of "an equal" item or product or work,
the make and grade of the item, product or work which is to be substituted shall be
provided to the District representative. The documentation submitted must include any
and all illustrations, specifications, and other relevant data including catalogue
information which describes the substituted item or product or work and substantiates
that it is an "or equal" to the specified item or product or work. In addition, the submittal
documentation must also include a statement of the cost implications of the substitution

GENERAL CONDITIONS 48



being requested stating whether and why the substitution will reduce or increase the contract
price. The documentation submitted must also include information regarding the durability
and life cycle cost of the substituted item, product or work. Substantiating data shall include
a signed affidavit from the Contractor stating that the substituted item or product or work is
equivalent to the specified item or product or work in every way except as listed on the
affidavit. Whenever possible, the same substitution information is to be included in the
sealed bid submittal package. Failure to submit all the needed substantiating data, including
the signed affidavit, may result in a determination that the bid is nonresponsive. BIDDERS
ARE SPECIFICALLY NOTIFIED THAT THE SUBMISSION OF THIS DOCUMENTATION IN
NO WAY OBLIGATES THE DISTRICT OR ITS REPRESENTATIVE TO REVIEW SUCH
DOCUMENTATION PRIOR TO CONTRACT AWARD. FURTHERMORE, IF A PROPOSED
SUBSTITUTION IS REJECTED, BIDDER SHALL BE RESPONSIBLE TO PROVIDE THE
ITEM OR PRODUCT OR WORK AS ORIGINALLY SPECIFIED. DISTRICT HAS THE
COMPLETE AND SOLE DISCRETION TO DETERMINE IF AN ITEM OR ARTICLE IS AN
EQUAL ITEM.

After award of the contract should the District determine in its sole discretion that substitution of
an item or product is reasonable and necessary or reasonable and appropriate, the Contractor
shall submit any substitution requests together with all data required to substantiate that the
substituted product or item is an "or equal" to the specified product or item. The make and grade
of the item, product or work which is to be substituted shall be provided to the District
representative. The documentation submitted must include any and all illustrations, specifications,
and other relevant data including catalogue information which describes the substituted item,
product or work and substantiates that it is an "or equal" to the specified item, product or work. In
addition, the submittal documentation must also include a statement of the cost implications of the
substitution being requested stating whether and why the substitution

will reduce or increase the contract price. The documentation submitted must also
include information regarding the durability and life cycle cost of the substituted item,
product or work. Substantiating data shall include a signed affidavit from the Contractor
stating that the substituted product is equivalent to the specified product or item in every
way except as listed on the affidavit. Failure to submit all the needed substantiating
data, including the signed affidavit, to the District Representative or Architect, if
applicable, or District in a timely fashion so that the substitution can be adequately
reviewed and considered prior to any necessity for its use or application may result in
the rejection of the proposed substitution. The District Representative or Architect, if
applicable, or District is not obligated to review multiple substitution submittals for the
same product or item due to the Contractor's failure to submit a complete package either
at time of submission of bid documents or in a timely manner after award of contract.

c. In event Contractor furnishes material, process, or article more expensive than that
specified, the difference in cost of such material, process, or article so furnished shall be
borne by Contractor.

Article 34. SHOP DRAWINGS
a. Contractor shall check and verify all field measurements and shall submit with such

promptness as to cause no delay in his own work or in that of any other contractor,
subcontractor, Architect, if applicable, or District, other independent contractor or worker
on the Project, three (3) copies of all shop or setting drawings, schedules, and materials
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list, and all other submittals in accordance with other provisions of the contract required for
the work of various trades. Contractor shall sign all submittals affirming that submittals have
been reviewed and approved by Contractor prior to submission to Architect, if applicable, or
District. Each signed submittal shall affirm that the submittal meets all the requirements of
the contract documents except as specifically and clearly noted and listed on the cover
sheet of the submittal.

b. Contractor shall advise District immediately, if Architect, if applicable, or District has not
checked and approved with reasonable promptness, such schedules and drawings for
conformance with design concept of project and compliance with information given in
contract documents. Contractor shall make any corrections required by Architect, if
applicable, or District and/or inspector, file with him three (3) corrected copies, and
furnish such other copies as may be needed for construction. Architect, if applicable, or
District's approval of such drawings or schedules also shall not relieve Contractor from
responsibility for deviations from drawings or specifications unless he has in writing
called Architect, if applicable, or District's attention to such deviations at time of
submission and has secured his written approval. Architect, if applicable, or District's
approval of such drawings and schedules also shall not relieve contractor from
responsibility for errors in shop drawings or schedules. For purposes of this section
"reasonable promptness" shall mean such reasonable promptness as to cause no delay
in the work or in the activities of the District, Contractor or separate contractors, while
allowing sufficient time in the Architect, if applicable, or District's professional judgment
to permit adequate review.

Article 35. SUBMITTALS
a. Contractor shall furnish for approval, within five (5) days following award of contract a log

of all samples, material lists and certifications, mix designs, schedules, and other
submittals, as required in specifications. Such log shall indicate whether samples will be
provided as specified and in accordance with other provisions of this contract.

b. Contractor will provide samples and submittals, together with catalogs and supporting
data required by Architect, if applicable, or District within a reasonable time period so as
not to cause delays on the project.

c. This provision shall not authorize any extension of time for performance of this contract.
Architect, if applicable, or District will check and approve such samples, only for
conformance with design concept of work and for compliance with information given in
contract documents. Work shall be in accordance with approved samples. Architect, if
applicable, or District's action will be taken within five (5) calendar days after receiving
such samples and submittals. If in the Architect, if applicable, or District's professional
judgment fourteen days is an insufficient amount of time to permit adequate review,
Architect, if applicable, or District shall, within the initial five (5) day period, notify the
Contractor, with a copy to the Inspector and the District, of the amount of time that will
be required to respond.

d. If the Architect, if applicable, or District's response results in a change in the project, then
such change shall be effected by a written change order.

Article 36. CLOSEOUT SUBMITTALS
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The Contractor shall be responsible for the timely delivery of the technical manuals,
warranties and guarantees as required in the technical specifications. The final payment will
not be made until the District representative has had an opportunity to review and accept the
required documents.

Article 37. COST BREAKDOWN AND PERIODICAL ESTIMATES
a. Contractor shall furnish on forms approved by District:

1. Within ten (10) days of award of contract a detailed estimate giving a complete
breakdown of contract price; and

2. A periodical itemized estimate of work done for the purpose of making partial
payments thereon;

3. Within ten (10) days of request by the District, a schedule of estimated monthly
payments which shall be due him under the contract.

b. Values employed in making up any of these schedules will be used only for determining
basis of partial payments and will not be considered as fixing a basis for additions to or
deductions from contract price.

Article 38. PAYMENTS AND RETENTION
a. Each month as soon as practicable after receipt of approved periodical estimate for

partial payment, but in order to avoid the payment of interest, in any event within thirty
(30) days of receipt of such periodical estimate, there shall be paid to Contractor a sum
equal to (ninety five percent (95%) of the value of work performed up to the last day of
the previous month, less the aggregate of previous payments. Upon receipt of a
payment request the District shall as soon as practicable determine whether the
payment request is proper. If the request is determined not to be a proper payment
request suitable for payment, it shall be returned to the Contractor as soon as
practicable within seven days after receipt and shall be accompanied by a statement in
writing as to the reasons why the payment request is not proper. Monthly payments shall
be made only on the basis of monthly estimates which shall be prepared by Contractor
on a form approved by District and filed before the fifth day of the month during which
payment is to be made. Work completed as estimated shall be an estimate only and no
inaccuracy or error in said estimate shall operate to release Contractor or any bondsman
from damages arising from such work or from enforcing each and every provision of this
contract and District shall have the right subsequently to correct any error made in any
estimate for payment. Contractor shall not be entitled to have any payment estimates
processed or be entitled to have any payment made for work performed so long as any
lawful or proper direction concerning work, or any portion thereof, given by the District or
Architect, if applicable, or District shall remain non-compliant with.

b. The District will withhold up to five percent (5%) of the proceeds due to the contractor until
completion and acceptance of the project. (Public Contract Code 7201)

c. The proceeds to be withheld by the District may exceed five percent (5%) when the
Board has made a finding, prior to the bid and during a properly noticed and regularly
scheduled meeting, that the project is substantially complex and requires a higher
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retention amount than five percent (5%.) In such cases, the Board’s finding and the actual
amount to be withheld shall be included in the bid documents. (Public Contract Code 7201)

d. The final payment of five percent (5%) of the value of work done under this contract, if
unencumbered, shall be made within sixty (60) days after the date of completion of the
work, provided however, that in the event of a dispute between the District and the
Contractor, the District may withhold from the final payment an amount not to exceed
one hundred and fifty percent (150%) of the disputed amount. Completion means any of
the following as provided by Public Contract Code section 7107:

1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding
any operation only for testing, startup, or commissioning, by the public agency, or its
agent, accompanied by cessation of labor on the work of improvement.

2. The acceptance by the public agency, or its agent, of the work of improvement.

3. For purposes of this contract, the acceptance by the District means acceptance made
only by an action of the governing body of the District in session. Acceptance by
Contractor of said final payment shall constitute a waiver of all claims against District
arising from this contract.

4. After the commencement of a work of improvement, a cessation of labor on the work
of improvement for a continuous period of 100 days or more, due to factors beyond
the control of the Contractor.

5. After the commencement of a work of improvement, a cessation of labor on the work
of improvement for a continuous period of 30 days or more, if the public agency files
for record a notice of cessation or a notice of completion.

e. This contract is subject to the provisions of Public Contract Code section 7107.

f. At any time after fifty percent (50%) of the work has been completed, if the District, by
action of its governing body, finds that satisfactory progress is being made, District may
make any of the remaining payments in full for actual work completed or may withhold
any amount up to five percent (5%) thereof as District may find appropriate based on the
Contractor's progress.

g. Whenever any part of the work is in a condition suitable for use, and the best interest of
the District requires such use, the District may take possession of, connect to, open for
public use, or use a part thereof. When so used, maintenance and repairs due to
ordinary wear and tear or vandalism will be made at the District's expense. The use by
the District as contemplated in this section shall in no case be construed as constituting
acceptance of the work or any part thereof. Such use shall neither relieve the Contractor
of any of his responsibilities under the Contract nor act as a waiver by the District of any
of the conditions thereof. Contractor shall continue to maintain all insurance, including
Builder's Risk insurance, on the project.

ARTICLE 39. PAYMENTS WITHHELD
a. In addition to amounts which District may retain under any and all other articles in this
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contract including those entitled "Payments," and "Time for Completion and Liquidated
Damages," District may withhold a sufficient amount or amounts of any payment or
payments otherwise due to Contractor, as in his judgment may be necessary to cover:

1. Payments which may be past due and payable for just claims against Contractor or
any subcontractors for labor or materials furnished in and about the performance of
work on the project under this contract.

2. Defective work not remedied.

3. Failure of Contractor to make proper payments to his subcontractor or for material or
labor.

4. Completion of contract if there exists a reasonable doubt that contract can be
completed for balance then unpaid.

5. Damage to another Contractor.

6. Amounts which may be due District for just claims against Contractor. 7. Failure of

Contractor to keep the record ("as-built") drawings up to date. 8. Failure to provide

update on construction schedule as required by Article 7 hereof.

b. District may apply such withheld amount or amounts to payment of such claims or
obligations at its discretion. In so doing, District shall be deemed the agent of Contractor
and any payment so made by District shall be considered as a payment made under
contract by District to Contractor and District shall not be liable to Contractor for such
payments made in good faith. Such payments may be made without prior judicial
determination of claim or obligations. District will render the Contractor a proper
accounting of such funds disbursed on behalf of the Contractor.

Article 40. CHANGES AND EXTRA WORK
a. Changes in Work. District, without invalidating contract, and as provided by law, may

order extra work or make changes by altering, adding to, or deducting from work, the
contract sum being adjusted accordingly. All such work shall be subject to prevailing
wage rates and shall be executed under the conditions of the original contract except
that any claim for extension of time caused thereby shall be adjusted at the time of
ordering such change.

b. In giving instructions, the Contractor agrees that the Architect, if applicable, or District
shall have authority to make minor changes in work, not involving change in cost, and
not inconsistent with the purposes or approvals of the project. Otherwise, except in an
emergency endangering life or property, no extra work or change shall be made unless
pursuant to a written order from District, and no claim for an addition to the contract sum
shall be valid unless so ordered.

c. Unforeseen Conditions. Contractor shall provide the District with notice of unforeseen
conditions immediately upon discovery of such conditions.
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d. Value of any such extra work, change, or deduction shall be determined at the discretion
of District in one or more of the following ways:

1. By acceptable lump sum proposal from Contractor with itemization as required by
District.

2. By unit prices contained in Contractor's original bid and incorporated in contract
documents or fixed by subsequent agreement between District and Contractor.

3. By the cost of material and labor and a percentage for overhead and profit. The
following form shall be followed as applicable for additions and deductions to
contract:

EXTRA/ (CREDIT)

(a) Material (attach itemized quantity and unit cost plus sales tax) _______________

(b) Labor (attach itemized hours and base rates from identified
prevailing wage schedules) _______________

(b) General Liability and Builder's Risk Insurance, Workers’
Compensation Insurance, Social Security, Pension and
Unemployment Taxes at actual and verified cost.
(Do not include this amount if OCIP is in place.) _______________ (d) Subtotal

_______________ (e) Subcontractor's overhead and profit not to exceed 10% of Item(d)

_______________ (f) Subtotal _______________

(g) General Contractor's Overhead and Profit, including extending
home office overhead, not to exceed 10% of Item(d) _______________ (h) Subtotal

_______________ (i) Bond Premium, not to exceed 1% of Item (h) _______________

(j) Total _______________

e. Regardless of whether the cost of the change order is determined pursuant to 1, 2, or 3,
above, in addition to the cost of the material and labor for deleted items, Contractor shall
credit back an appropriate and reasonable overhead mark-up and the bonding mark up
for deleted items. In addition, in no circumstance shall the contractor be entitled to
subcontractor's overhead costs or mark-up where work is performed by Contractor's own
forces.

f. Should Contractor claim that any instruction, request, drawing, specification, action,
condition, omission, default, or other situation (i) obligates the District to pay additional
compensation to the Contractor; or (ii) obligates the District to grant an extension of time
for the completion of the contract; or (iii) constitutes a waiver of any provision in the
contract, CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF SUCH
CLAIM AS SOON AS POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN FIVE (5)
WORKING DAYS FROM THE DATE CONTRACTOR HAS ACTUAL OR
CONSTRUCTIVE NOTICE OF THE CLAIM. CONTRACTOR SHALL ALSO PROVIDE
DISTRICT WITH SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE
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FACTUAL BASIS OF THE CLAIM. Contractor shall be required to certify under penalty of
perjury the validity and accuracy of any claims submitted. The Contractor's failure to notify
the District within such five (5) working day period shall be deemed a waiver and
relinquishment of the claim against the District. If such notice is given within the specified
time, the procedure for its consideration shall be as stated above in this article. In the event
of a dispute as to any work to be performed, the District has the right to direct the Contractor
to continue to proceed with work as directed, and the Contractor is obligated to continue
performance of work and advise District of its concerns in writing in accordance with the
provisions of this subsection f. The procedure for consideration shall be as stated above in
this article.

g. In the event a mutual agreement cannot be reached on the cost of a change order,
Contractor and District agree that an industry estimating guide, such as an estimating
guide published by Means, shall be used to determine the cost of a disputed change
order item.

h. All costs associated with the change are to be included in the change order proposal to
the District. Costs may be in terms of time, money or both.

Article 41. DEDUCTIONS FOR UNCORRECTED WORK
If District deems it inexpedient to correct work injured or not done in accordance with
contract, an equitable deduction from contract price shall be made therefore.

Article 42. PAYMENTS BY CONTRACTOR
Contractor shall pay:

a. For all transportation and utility services not later than the 20th day of the calendar month
following that in which such services are rendered,

b. For all materials, tools, and other expendable equipment to the extent of ninety percent
(90%) of cost thereof, not later than the 20th day of the calendar month following that in
which such materials, tools, and equipment are delivered at site of project and balance
of cost thereof not later than the 30th day following completion of that part of work in or
on which such materials, tools, and equipment are incorporated or used, and

c. To each of his subcontractors, not later than the 5th day following each payment to
Contractor, the respective amounts allowed Contractor on account of work performed by
respective subcontractor to the extent of such subcontractor's interest therein.

Article 43. CONTRACTOR'S SUPERVISION
a. Unless personally present on the premises where work is being done, Contractor shall

keep on the work, during its progress, a competent full-time job (project) superintendent
satisfactory to the District. The job superintendent shall not be changed except with the
written consent of the District unless the job superintendent proves to be unsatisfactory
to the Contractor and ceases to be in his employ. The job superintendent shall represent
Contractor in his absence and all directions given to him shall be as binding as if given to
Contractor. Other directions shall be so confirmed on written request in each case.

b. Contractor shall give efficient supervision to work, using his best skill and attention to
control safety and job coordination. He shall carefully study and compare all drawings,
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specifications, and other instructions and shall at once report to the Architect, if applicable,
or District any error, inconsistency or omission which he may discover. The Contractor
shall not be liable to District for any damage resulting from errors or deficiencies in the
contract documents or other instructions by the Architect, if applicable, or District.

Article 44. INSPECTOR'S FIELD OFFICE
a. Contractor shall provide for the use of inspector a separate trailer or temporary private office of not

less than seventy-five square feet of floor area to be located as directed by inspector and to be
maintained until removal is authorized by District. The Office shall be of substantial waterproof
construction with adequate natural light and ventilation by means of stock design windows. Door
shall have a key-type lock or padlock hasp. The inspector's field office shall have heating and
air-conditioning and shall be equipped with a telephone, a telephone answering machine, a fax
machine and use of an on-site copier at Contractor's expense.

b. A table satisfactory for the study of plans and two chairs shall be provided by Contractor.
Contractor shall provide and pay for adequate electric lights, local telephone service, and
adequate heat and air conditioning for the field office until authorized removal.

c. The provisions of this section are intended to be complementary to any requirements provided
elsewhere in these contract documents, however in the event of conflicts between this section
and other provisions of these contract documents, this section shall prevail.

Article 45. DOCUMENTS ON WORK
a. Contractor shall keep one copy of all contract documents, including addendum(s),

change orders, Division I, Title 21 of the California Code of Regulations, Parts 1-5 and
12 of Title 24 of the California Code of Regulations, and the prevailing wage rates
applicable at the time of the contract, which are a part of contract documents, on job at
all times. Said documents shall be kept in good order and shall be available to District
representative, Architect, if applicable, or District and his representatives. Contractor
shall be acquainted with and comply with the provisions of said Titles 21 and 24 as they
relate to this project. (See particularly Duties of the Contractor, Title 24 California Code
of Regulations, section 4-343.) Contractor shall also be acquainted with and comply
with all California Code of Regulations provisions relating to this project, particularly
Titles 17, 19, 21 and 24.)

b. Contractor shall also make available all books, records, accounts, contracts, bids, etc.
upon request of the District.

Article 46. RECORD ("AS BUILT") DRAWINGS
a. Contractor shall maintain a clean, undamaged set of contract drawings and shop

drawings. In addition to maintaining one complete set of record drawings (herein
referred to as "as-builts"), Contractor shall require each trade to do its own as-builts. The
trade as-builts shall contain information showing clean and clear drawings with
horizontal and vertical controls suitable for conversion to electronic media. Graphic
quality must be equal to clean and clear original drawings; adequacy of the drawings
shall be determined by the District's representative or Architect, if applicable, or District.
Contractor shall mark the set to show the actual installation where the installation varies
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from the work as originally shown. Contractor shall mark whichever drawings are most
capable of showing conditions fully and accurately where shop drawings are used, and shall
record a cross-reference at the corresponding location on the contract drawings. Contractor
shall give particular attention to concealed elements that would be difficult to measure and
record at a later date. Contractor shall use colors to distinguish variations in separate
categories of the work.

b. Contractor shall note related change order numbers where applicable. Contractor shall
organize record drawings sheets into manageable sets, bound with durable paper cover
sheets and shall print suitable title, dates and other identification on the cover of each
set.

c. At the end of the project, the Contractor shall provide the district representative with a
complete set of as-built drawings. The complete set shall contain information showing
clean and clear drawings with horizontal and vertical controls suitable for conversion to
electronic media. Graphic quality must be equal to clean and clear original drawings;
adequacy of the drawings shall be determined by the District's representative or
Architect, if applicable, or District. The as-builts must show the entire site for each major
trade, including but not limited to water, sewer, electrical, data, telephone, cable, fire,
alarm, gas, and plumbing.

Article 47. UTILITY USAGE
a. All temporary utilities, including but not limited to electricity, water, gas, and telephone

used on work shall be furnished and paid for by Contractor. Contractor shall furnish and
install necessary temporary distribution systems, including meters, if necessary, from
distribution points to points on site where utility is necessary to carry on the work. Upon
completion of work, Contractor shall remove all temporary distribution systems.

b. Contractor shall provide necessary and adequate utilities and pay all costs for water,
electricity, gas, oil, and sewer charges required for completion of the project.

c. All permanent meters installed shall be listed in the Contractor's name until completion
occurs, as defined in Article 6 hereof, at which time further pro-rating will be determined
if necessary. When District begins using the project, charges over and above power
actually used for construction will be the responsibility of the District.

d. If contract is for construction in existing facilities, Contractor may, with written permission
of District, use District's existing utilities by making pre arranged payments to District for
utilities used by Contractor for construction.

Article 48. SANITARY FACILITIES
The Contractor shall provide a sanitary temporary toilet building as directed by the inspector
for the use of all workers. The building shall be maintained in a sanitary condition at all
times and shall be left at the site until the inspector directs removal. Use of toilet facilities in
the work under construction shall not be permitted except by approval of the inspector.

Article 49. TRENCHES
If the contract price exceeds $25,000, the Contractor shall submit to the District or a
registered civil or structural engineer employed by the District, a detailed plan showing the
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design of shoring, bracing, sloping or other provisions to be made for worker protection from
the hazard of caving ground during the excavation of any trench or trenches five feet or
more in depth. If such plan varies from the shoring system standards established by the
Construction Safety Orders, the plan shall be prepared by a registered civil or structural
engineer. No excavation of such trench or trenches shall be commenced until said plan has
been accepted by District or the person to whom authority to accept has been delegated by
District.

Article 50. PROTECTION OF WORK AND PROPERTY
a. The Contractor shall be responsible for all damages to persons or property that occur as

a result of his fault or negligence in connection with the prosecution of this contract. The
Contractor shall be responsible for the proper care and protection of all materials
delivered and work performed until completion and final acceptance by the District. All
work shall be solely at the Contractor's risk. Contractor shall adequately protect adjacent
property from settlement or loss of lateral support as provided by law and contract
documents. Contractor shall take all necessary precautions for the safety of employees
on the project and shall comply with all applicable safety laws and building codes to
prevent accidents or injury to persons on, about, or adjacent to premises where work is
being performed. Contractor shall erect and properly maintain at all times, as required
by conditions and progress of work, all necessary safeguards, signs, barriers, lights, and
watchmen for protection of workers and the public and shall post danger signs warning
against hazards created by such features in the course of construction. Contractor shall
designate a responsible member of his organization on the work, whose duty shall be
prevention of accidents. The name and position of the person so designated shall be
reported to the District by Contractor.

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor,
without special instruction or authorization from Architect, if applicable, or District or
District, is hereby permitted to act, at his discretion, to prevent such threatened loss or
injury, and he shall so act, without appeal, if so authorized or instructed by Architect, if
applicable, or District or District. Any compensation claimed by the Contractor on account
of emergency work shall be determined by agreement.

c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect
all work, materials, equipment, appliances, and tools against damage by weather
conditions.

d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements,
utilities, adjoining property, and structures, and to avoid damage thereto, and repair any
damage thereto caused by construction operations. Contractor shall:

1. Enclose working area(s) with a substantial barricade, arrange work to cause minimum
amount of inconvenience and danger to students and faculty in their regular school
activities, and perform work which may interfere with school routine before or after school
hours. (This subsection applies to new construction on existing sites.)

2. Provide substantial barricades around any shrubs or trees indicated to be preserved.

3. Deliver materials to the building area over a route designated by the Architect, if
applicable, or District.
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4. When directed by the District, take preventive measures to eliminate objectionable dust.

5. Confine Contractor's apparatus, the storage of materials, and the operations of his
workers to limits indicated by law, ordinances, permits, or directions of Architect, if
applicable, or District. Contractor shall not unreasonably encumber premises with his
materials. Contractor shall enforce all instructions of District and Architect, if applicable,
or District regarding signs, advertising, fires, danger signals, barricades, and smoking
and require that all persons employed on work comply with all regulations while on
construction site.

6. Take care to prevent disturbing or covering any survey markers, monuments, or other
devices marking property boundaries or corners. If such markers are disturbed by
accident, they shall be replaced by an approved civil engineer or land surveyor, licensed
in the State of California, at no cost to the District.

Article 51. LAYOUT AND FIELD ENGINEERING
All field engineering required for laying out this work and establishing grades for earthwork
operations shall be furnished by the Contractor at his expense. Such work shall be done by a
qualified civil engineer or land surveyor licensed in California and approved by the Architect, if
applicable, or District. Any required "as-built" drawings of site development shall be prepared by
a qualified civil engineer or land surveyor licensed in California and approved by the Architect, if
applicable, or District.

Article 52. REMOVAL OF HAZARDOUS MATERIALS
a. Since removal and/or abatement of asbestos, PCBs and other toxic wastes and hazardous

materials is a specialized field of work with specialized insurance requirements, unless
otherwise specified in the contract documents, district shall contract directly for such
specialized services, if required, and shall not require the Contractor to subcontract for such
services.

b. In the event the Contractor encounters on the site material reasonably believed to be
asbestos or polychlorinated biphenyl (PCB) which has not been rendered harmless, the
Contractor shall immediately stop work in the area affected and report the condition to the
District, inspector, and Architect, if applicable, or District in writing. The work in the affected
area shall not thereafter be resumed except by written agreement of the District and
Contractor if in fact the material is asbestos or PCB and has not been rendered harmless.
The work in the affected area shall be resumed in the absence of asbestos or
PCB, or when it has been rendered harmless, by written agreement of the District and
Contractor, or by arbitration under Article 71 hereof.

Article 53. CUTTING AND PATCHING
a. Contractor shall do all cutting, fitting, or patching of work as required to make its several

parts come together properly and fit it to receive or be received by work of other
contractors showing upon, or reasonably implied by, the drawings and specifications for
the completed structure. Contractor shall make good after them as Architect, if
applicable, or District may direct.

b. All costs caused by defective or ill-timed work shall be borne by the party responsible
therefore.

c. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work
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and shall not cut or alter work of any other contractor save with consent or at the direction of
the Architect, if applicable, or District.

Article 54. CLEANING UP
Contractor at all times shall keep premises free from debris such as waste, rubbish, and
excess materials and equipment caused by this work. Contractor shall not leave debris
under, in, or about the premises. Upon completion of work, Contractor shall clean the
interior and exterior of the building or improvement including fixtures, equipment, walls,
floors, ceilings, roofs, window sills and ledges, horizontal projections, and any areas where
debris has collected so surfaces are free from foreign material or discoloration. Contractor
shall clean and polish all glass, plumbing fixtures, and finish hardware and similar finish
surfaces and equipment and contractor shall also remove temporary fencing, barricades,
planking and construction toilet and similar temporary facilities from site.

Article 55. CORRECTION OF WORK BEFORE FINAL PAYMENT
a. Contractor shall promptly remove from the premises all work condemned by the District as

failing to conform to the contract, whether incorporated or not. Contractor shall promptly
replace and re-execute his own work to comply with contract documents without additional
expense to District and shall bear the expense of making good all work of other contractors
destroyed or damaged by such removal or replacement.

b. If the Contractor does not remove such condemned work within a reasonable time, fixed by
written notice, District may remove it and may store the material at Contractor's expense. If
Contractor does not pay expenses of such removal within ten (10) days' time thereafter,
District may, upon ten (10) days' written notice, sell such materials at auction or at private
sale and shall account for net proceeds thereof, after deducting all costs and expenses that
should have been borne by Contractor.

Article 56. ACCESS TO WORK
District and its representatives shall at all times have access to work wherever it is in preparation
or progress. The Contractor shall provide safe and proper facilities for such access so that
District's representatives may perform their functions under contract.

Article 57. OCCUPANCY
District reserves the right to occupy buildings and sites at any and all times during painting
contract construction and before completion, and such occupancy shall not constitute final
acceptance of any part of work covered by this contract.

Article 58. DISTRICT'S INSPECTOR
a. If applicable, an inspector will be employed by the District in accordance with

requirements of Title 24 of the California Code of Regulations and will be assigned to
the work. His duties are specifically defined in Part 1, Title 24, Section 4-342 of the
California Code of Regulations.

b. All work shall be under the observation of said inspector. He shall have free access to
any or all parts of work at any time. Contractor shall furnish inspector reasonable
facilities for obtaining such information as may be necessary to keep him fully informed
respecting progress and manner of work and character of materials. Inspection of work
shall not relieve the Contractor from any obligation to fulfill this contract. Inspector or
Architect, if applicable, or District shall have authority to stop work whenever the
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provisions of the contract documents are not being complied with and Contractor shall
instruct his employees accordingly.

c. The District reserves the right to hire a certified DSA approved inspector to inspect any
or all projects undertaken by the Contractor, at any point during the term of the contract,
to check for contract compliance.

If non-compliance is discovered during such an inspection, the Contractor will be
responsible for all inspection fees associated with that project and all cost related to remedy
the discrepancy to bring it into compliance with the contract and satisfaction of the District.

Article 59. TESTS AND INSPECTIONS
a. If a contract, District's instructions, laws, ordinances, or any public authority require any

work to be specially tested or approved, Contractor shall give notice in accordance with
such authority of its readiness for observation or inspection at least two (2) working
days prior to being tested or covered up. If inspection is by a public authority other
than District, the Contractor shall inform District of the date fixed for such inspection.
Required certificates of inspection shall be secured by the Contractor. Observations by
District shall be promptly made and where practicable at source of supply. If any work
should be covered up without approval or consent of District, it must, if required by
District, be uncovered for examination and satisfactorily reconstructed at Contractor's
expense in compliance with the contract. Costs for testing and inspection shall be paid
by the District. Costs of tests of any materials found not to be in compliance with the
contract shall be paid by the Contractor.

b. Where such inspection and testing are to be conducted by an independent laboratory or
agency, such materials or samples of materials to be tested shall be selected by such
laboratory or agency, or District's representative, and not by Contractor.

c. In advance of manufacture of materials to be supplied by Contractor under the contract,
which by the terms of the contract must be tested, Contractor shall notify District in
advance so that District may arrange for testing of the same at the source of supply. Any
materials shipped by Contractor from the source of supply prior to having satisfactorily
passed such testing and inspection, or prior to receipt of notice from District's
representative that such testing and inspection will not be required, shall not be
incorporated into the work without the prior approval of District and subsequent testing
and inspection.

d. Re-examination of questioned work may be ordered by the District. If so ordered, work
must be uncovered by the Contractor. If such work is found to be in accordance with the
contract documents, the District shall pay the costs of re-examination and replacement.
If such work is found not to be in accordance with the contract documents, the
Contractor shall pay such costs.

Article 60. SOILS INVESTIGATION REPORT
Except as provided in Article 68, (unless otherwise specifically provided) when a soils
investigation report obtained from test holes at the site is available, such report shall not be
a part of this contract. Nevertheless, with respect to any such soils investigation and/or
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geotechnical report regarding the site, it shall be the responsibility of the Contractor to
review and be familiar with such report. Any information obtained from such a report or any
information given on drawings as to subsurface soil condition or to elevations of existing
grades or elevations of underlying rock is approximate only, is not guaranteed, and does not
form a part of the contract, unless otherwise specifically provided. Contractor is required to
make a visual examination of the site and must make whatever tests he deems appropriate
to determine the underground condition of the soil. Limited soil tests and subsurface
investigations, if any, are available for review and consideration by Contractor and were
conducted for the purpose of design only. Subsurface investigation information is made
available by District solely as a matter of convenience and general information for
Contractor and Contractor is expected to review and be familiar with such information. No
representation is made by District or Architect, if applicable, or District that information
provided is completely representative of all conditions and materials which may be
encountered. If such a report is referenced in the contract documents for performance of the
Work, such reference shall be to establish minimum requirements only. Further, no
representation is made by District or Architect, if applicable, or District that information
provided is solely adequate for purposes of construction. District disclaims responsibility for
interpretations by Contractor of soil and subsurface investigation information, such as in
protecting soil-bearing values, rock profiles, presence and scope of boulders and cobbles,
soil stability and the presence, level and extent of underground water. Contractor shall
determine means, methods, techniques and sequences necessary to achieve required
characteristics of completed Work. Conditions found after execution of the Agreement to be
materially different from those reported and which are not customarily encountered in the
geographic area of the Work shall be governed by provisions of the General Conditions of
the Contract for unforeseen conditions.

Article 61. ARCHITECT, IF APPLICABLE, OR DISTRICT'S STATUS a. In general and
where appropriate and applicable, the Architect, if applicable, or District shall be the District's
representative during the construction period and shall observe the progress and quality of
the work on behalf of the District. He shall have the authority to act on behalf of District only
to the extent expressly provided in the contract documents. After consultation with the
Inspector and after using his best efforts to consult with the District, the Architect, if
applicable, or District shall have authority to stop work whenever such stoppage may be
necessary in his reasonable opinion to insure the proper execution of the contract.

b. The Contractor further acknowledges that the Architect, if applicable, or District shall be,
in the first instance, the judge of the performance of this contract.

Article 62. ARCHITECT, IF APPLICABLE, OR DISTRICT'S DECISIONS
Contractor shall promptly notify District in writing if the Architect, if applicable, or District fails
within a reasonable time, make decisions on all claims of the District or Contractor and on all
other matters relating to the execution and progress of the work.

Article 63. PROVISIONS REQUIRED BY LAW DEEMED INSERTED Each and every
provision of law and clause required by law to be inserted in this contract shall be deemed
to be inserted herein and the contract shall be read and enforced as though it were included
herein, and if through mistake or otherwise any such provision is not inserted, or is not
correctly inserted, then upon application of either party, the contract shall forthwith be
physically amended to make such insertion or correction.
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Article 64. LABOR/EMPLOYMENT SAFETY
The Contractor shall maintain emergency first aid treatment for his employees which
complies with the Federal Occupational Safety and Health Act of 1970 (29 USC, section 651
et seq.).

Article 65. NOTICE OF TAXABLE POSSESSORY INTEREST
The terms of this document may result in the creation of a possessory interest. If such a
possessory interest is vested in a private party to this document, the private party may be
subjected to the payment of personal property taxes levied on such interest.

Article 66. ASSIGNMENT OF ANTITRUST ACTIONS
Contractor or subcontractor offers and agrees to assign to District all rights, title, and interest in
and to all causes of action it may have under section 4 of the Clayton Act (15 USC, section 15)
or under the Cartwright Act (chapter 2 (commencing with section 16700) of part 2 of division 7 of
the Business and Professions Code), arising from the purchase of goods, services, or materials
pursuant to this contract or any subcontract. This assignment shall be made and become
effective at the time District tenders final payment to the Contractor, without further
acknowledgment by the parties.

Article 67. SUBSTITUTION OF SECURITY
a. Upon the Contractor's request, the District will make payment of funds withheld from progress

payments to ensure performance under the contract pursuant to the requirements of Public
Contract Code section 22300 if the Contractor deposits in escrow with the District or with a
bank acceptable to the District, securities eligible for investment under Government Code
section 16430, bank or savings and loan certificates of deposit, or other security mutually
agreed to by the Contractor and the District, subject to the following conditions:

1. The Contractor shall bear the expense of the District and the escrow agent, either the
District or the bank, in connection with the escrow deposit made.

2. Securities or certificates of deposit to be placed in escrow shall be of a value at least
equivalent to the amounts of retention to be paid to the Contractor pursuant to this
section.

3. The Contractor shall enter into an escrow agreement satisfactory to the District, which
agreement shall include provisions governing inter alia:

(a) The amount of securities to be deposited,

(b) The providing of powers of attorney or other documents necessary for the
transfer of the securities to be deposited,

(c) Conversion to cash to provide funds to meet defaults by the Contractor,
including, but not limited to, termination of the Contractor's control over the
work, stop payment notices filed pursuant to law, assessment of liquidated
damages or other amounts to be kept or retained under the provisions of the
contract,

(d) Decrease in value of securities on deposit,
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(e) The termination of the escrow upon completion of the contract.

4. The Contractor shall obtain the written consent of the surety to such agreement.

5. As an alternative to Contractor depositing into escrow securities of a value equivalent
to the amounts of retention to be paid to the Contractor, upon Contractor's request,
District will make payment of retentions earned directly to the escrow agent at the
expense of Contractor pursuant to and in accordance with Public Contract Code
section 22300.

Article 68. EXCAVATIONS DEEPER THAN FOUR FEET
If this contract involves digging trenches or other excavations that extend deeper than four
feet below the surface, then all of the following shall apply:

a. The Contractor shall promptly, and before the following conditions are disturbed, notify
the District, in writing, of any:

1. Material that the Contractor believes may be material that is hazardous waste, as
defined in section 25117 of the Health and Safety Code, that is required to be
removed to a Class I, Class II, or Class III disposal site in accordance with provisions
of existing law.

2. Subsurface or latent physical conditions at the site differ from those indicated.

3. Unknown physical conditions at the site of any unusual nature, different materially
from those ordinarily encountered and generally recognized as inherent in work of
the character provided for in the contract.

b. Upon receiving any such notice, the District shall promptly investigate the conditions, and
if it finds that the conditions do materially so differ, or do involve hazardous waste, and
cause a decrease or increase in the Contractor's cost of, or the time required for,
performance of any part of the work District shall issue a change order under the
procedures described in this contract.

c. In the event that a dispute arises between the District and the Contractor whether the
conditions materially differ, or involve hazardous waste, or cause a decrease or increase
in the Contractor's cost of, or time required for, performance of any part of the work, the
Contractor shall not be excused from any scheduled completion date provided for by this
contract, but shall proceed with all work to be performed under the contract. A
contractor shall retain any and all rights provided either by contract or by law which
pertain to the resolution of disputes and protests between the contracting parties. (Public
Contract Code section 7104).

Article 69. COMPLIANCE WITH STATE STORMWATER PERMIT FOR
CONSTRUCTION
a. The Contractor shall be required to comply with all conditions of the State Water

Resources Control Board (State Water Board) National Pollutant Discharge Elimination
System General Permit for Waste Discharge Requirements for Discharges of Stormwater
Runoff Associated with Construction Activity (Permit) for all construction activity which
results in the disturbance of in excess of one acre of total land area or which is part of a
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larger common area of development or sale. The Contractor shall be responsible for filing
the Notice of Intent and for obtaining the Permit. The Contractor shall be solely responsible
for preparing and implementing a StormWater Pollution Prevention Plan (SWPPP) prior to
initiating Work. It shall be the Contractor's responsibility to evaluate the cost of compliance
with the SWPPP in bidding on this contract. Contractor shall comply with all requirements of
the State Water Resources Control Board. Contractor shall include all costs of compliance
with specified requirements in the contract amount.

b. Contractor shall be responsible for implementing and complying with the provisions of the
Permit and the SWPPP, including the standard provisions, monitoring and reporting
requirements as required by Permit. Contractor shall provide copies of all reports and
monitoring information to the District.

c. Contractor shall comply with the lawful requirements of any applicable municipality, the
County, drainage district, and other local agencies regarding discharges of stormwater
to separate storm drain systems or other watercourses under their jurisdiction, including
applicable requirements in municipal stormwater management programs.

d. Failure to comply with the Permit is a violation of federal and state law. Contractor hereby
agrees to indemnify and hold harmless District, its Board Members, officers, agents,
employees and authorized volunteers from and against any and all claims, demands,
losses or liabilities of any kind or nature which District, its Board Members, officers,
agents, employees and authorized volunteers may sustain or incur for noncompliance
with the Permit arising out of or in connection with the project, except for liability
resulting from the negligence or willful misconduct of District, its Board Members,
officers, agents, employees or authorized volunteers. District may seek damages from
Contractor for delay in completing the contract in accordance with Article 6 hereof,
caused by Contractor's failure to comply with Permit.

Article 70. RESOLUTION OF CONSTRUCTION CLAIMS OF $375,000 OR LESS a. For
public work claims of $375,000 or less between Contractor and District, if District has not
elected to resolve disputes by arbitration pursuant to article 7.1 (commencing with section
10240) of chapter 1 of part 2 of the Public Contract Code, the provisions of article 1.5
(commencing with section 20104) of chapter 1 of part 3 of the Public Contract Code apply
("Article 1.5").

b. For purposes of Article 1.5, "public work" has the same meaning as in sections 3100 and
3106 of the Civil Code. "Claims" means a separate demand by Contractor for a time
extension, or payment of money or damages for work done by or for Contractor,
payment for which is not otherwise expressly provided in the contract or to which
Contractor would not otherwise be entitled, or a payment disputed by District.

c. Each claim shall be submitted in writing before the date of final payment and shall include
all necessary substantiating documentation. District shall respond in writing within
forty-five (45) days of receipt of the claim if the claim is less than $50,000 ("$50,000
claim") or within sixty (60) days of receipt of the claim, if the claim is over $50,000 but
less than or equal to $375,000 ("$50,000-$375,000 claim"). In either case, the District
may request in writing within thirty (30) days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses to the claim the District may
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have against the claimant. Any additional information shall be requested and provided upon
mutual agreement of the District and the claimant. District's written response to the claim
shall be submitted to claimant within fifteen (15) days after receipt of the further
documentation for $50,000 claims or within thirty (30) days after receipt of the further
documentation for $50,000-$375,000 claims or within a period of time no greater than that
taken by the claimant in producing the additional information, whichever is greater.

d. Within fifteen (15) days of receipt of the District's response, if claimant disputes District's
written response or within fifteen (15) days of the District's failure to respond within the
time prescribed, the claimant shall provide written notification to District demanding an
informal conference to meet and confer ("conference") to be scheduled by the District
within thirty (30) days. If the claim or any portion of the claim remains in dispute
following the meet and confer ("meet and confer conference") to be scheduled by the
District within 30 days, the claimant may file a claim as provided in Chapter 1
(commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3
of Division 3.6 of Title 1 of the Government Code. For purposes of those provisions, the
period of time within which a claim must be filed is tolled from the time the claimant
submits a written claim until the time the claim is denied, including time utilized as a
result of the meet and confer process, including time utilized by the meet and confer
process.

e. If a civil action is filed to resolve claims within sixty (60) days (but no earlier than thirty
(30) days) following the filing or responsive pleadings, the court shall submit the matter
to nonbinding mediation unless waived by mutual stipulation of both parties. The
mediation process shall provide that both parties select a disinterested third person
mediator within fifteen (15) days, shall be commenced within thirty (30) days of the
submittal and concluded within fifteen (15) days from the commencement of the
mediation unless time is extended upon a good cause showing to the court or by
stipulation of both parties. If the parties fail to select a mediator within the 15-day period,
any party may petition the court to appoint the mediator.

f. If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant
to chapter 2.5 (commencing with section 1141.10) of title 3 of part 3 of the Code of Civil
Procedure, notwithstanding section 1141.11 of that code. The Civil Discovery Act of
1986 (article 3 [commencing with section 2016] of chapter 3 of title 3 or part 4 of the
Code of Civil Procedure) shall apply to any proceeding brought under this subdivision
consistent with the rules pertaining to judicial arbitration. The court may, upon request by
any party, order any witness to participate in the mediation or arbitration process

g. Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators
appointed for purposes of this article shall be experienced in construction law and, upon
stipulation of the parties, mediators and arbitrators shall be paid necessary and
reasonable hourly rates not to exceed their customary rate. Such fees and expenses
shall be paid equally by the parties, except in the case of arbitration where the arbitrator,
for good cause, determines a different division. In no event shall these fees or expenses
be paid by state or county funds. Any party who, after receiving an arbitration award
requests a trial de novo but does not obtain a more favorable judgment, shall pay the
attorney's fees of the other party arising out of the trial de novo in addition to payment of
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costs and fees required under chapter 2.5 (commencing with section 1141.10) of title 3 of
part 3 of the Code of Civil Procedure. District shall not fail to pay any portion of a claim
which is undisputed unless otherwise provided herein and shall pay interest at the legal rate
commencing on the date the suit is filed in court on any arbitration award or judgment.

h. Any arbitration, mediation or other forms of alternative dispute resolution shall be handled
within the boundaries of the District unless otherwise mutually agreed.

Article 71. RESOLUTION OF CONSTRUCTION CLAIMS IN EXCESS OF $375,000 a. If a
dispute in excess of a total value of $375,000, arises out of, or relates to this contract, or the
breach thereof, and if said dispute cannot be settled through normal contract negotiations,
the parties agree that as a condition precedent to the initiation of litigation, the dispute shall
first be submitted to mediation pursuant to this Article 71. The mediation is voluntary,
non-binding, and intended to provide an opportunity for the parties to evaluate each other's
cases and arrive at a mutually agreeable resolution of the dispute. These provisions relating
to voluntary mediation shall not be construed or interpreted as mandatory arbitration.

b. Either party may initiate mediation by notifying the other party or parties in writing. A Request
for Mediation shall contain a brief statement of the nature of the dispute or claim, and the
names, addresses, and phone numbers of all parties to the dispute or claim, and those, if
any, who will represent them in the mediation.

c. The mediation process set forth in this section shall be administered by the American
Arbitration Association (AAA) and governed by their rules in effect at the time of filling, or by
any other neutral organization agreed to by the parties (hereinafter called "Administrator").

d. The costs for all mediation, including the administrative fees and mediator compensation, will
be shared equally by all parties. Fees shall be jointly negotiated by all parties directly with
the Administrator. The expenses of witnesses for any party shall be paid by the party
producing such witnesses.

e. A single mediator, acceptable to all parties, shall be used to mediate the dispute. The
mediator will be knowledgeable in construction matters and will be selected from lists
furnished by the Administrator. The initial mediation session shall commence within thirty
(30) days of filing, unless otherwise agreed by the parties, or at the direction of the mediator.

f. At least ten (10) days before the first scheduled mediation session, each party shall provide the
mediator a brief memorandum setting forth its position with regard to the issues that need to
be resolved. At the discretion of the mediator, such memoranda may be mutually
exchanged by the parties. At the first session, the parties will be expected to produce all
information reasonably required for the mediator to understand the issue presented. The
mediator may require each party to supplement such information.

g. Mediation hearings will be conducted in an informal manner and discovery will not be
allowed unless agreed to by all parties. All discussions, statements, or admissions will
be confidential to the proceedings and will not be used for any other purpose as they
relate to either party's legal position. There shall be no stenographic record of the
mediation.

h. Mediation sessions are private. The parties and their representatives may attend
mediation sessions. Other persons may attend only with the permission of the parties
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and with the consent of the mediator. The parties may have an attorney present and shall
advise the other parties no less than five (5) working days before the mediation of their
intent to have an attorney present, so that the other parties may also have their attorneys
present.

i. The mediator does not have authority to impose a settlement on the parties but will
attempt to assist the parties in reaching a satisfactory resolution of their dispute. The
mediator is authorized to conduct joint and separate meetings with the parties and to
make oral and written recommendations for settlement. Whenever necessary, the
mediator may also obtain expert advice concerning technical aspects of the dispute,
provided the parties agree and assume the expenses of obtaining such advice.
Arrangements for obtaining such advice shall be made by the mediator or the parties, as
the mediator shall determine.

j. The mediator is authorized to end the mediation whenever, in the mediator's judgment,
further efforts at mediation would not contribute to a resolution of the dispute between
the parties.

k. Any resultant agreements from mediation shall be documented in writing, as agreed upon
during the mediation, and may be used as the basis for a change order or other directive
as appropriate. All mediation results and documentation shall be non-binding and
inadmissible for any purpose in any legal proceedings, unless such admission is
otherwise agreed in writing by all parties. Mediators shall not be subject to any
subpoena or liability and their actions shall not be subject to discovery in subsequent
proceedings.

l. The Mediation shall be terminated by the execution of a Settlement Agreement by the
parties; by a written declaration of the Mediator to the effect that further efforts at
Mediation are no longer worthwhile; or by a written declaration of a party or parties to the
effect that the Mediation proceedings are terminated.

m. If mediation is unsuccessful in resolving the dispute, the parties thereafter may agree to
submit the matter to the Administrator for binding arbitration. The parties agree that the
matter shall be submitted to one (1) arbitrator, unless they agree to three (3) arbitrators
in writing. The parties further agree that they will faithfully observe this agreement, and
that the parties will abide by and perform any award rendered by the arbitrator(s), that a
judgment of a court having competent jurisdiction may be entered upon the award, and
that such judgment shall be enforceable as a final judgment to the fullest extent under
the law. The parties agree to split evenly all arbitration and arbitrator(s) fees and
expenses. The arbitration shall be subject to, and proceed in accordance with California
Code of Civil Procedure, Section 1280 through 1294.2. If the parties do not agree to
submit to binding arbitration, neither party is prevented from pursuing other legal
remedies.

m. Any arbitration, mediation or other forms of alternative dispute resolution shall be handled
within the boundaries of the District unless otherwise mutually agreed.

Article 72. GOVERNING LAW AND VENUE
This Contract shall be governed in accordance with the laws of the State of California and
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the venue shall be in San Diego County.

Article 73. FINGERPRINTING
District Determination of Fingerprinting Requirement Application is set forth in the Special
Conditions.

(a) Contracts for Construction, Reconstruction, Rehabilitation or Repair of a
School Facility Involving More than Limited Contact with Students.

If the District determines based on the totality of the circumstances concerning the Project
that the Contractor and Contractor's employees are subject to the requirements of Education
Code section 45125.2 pertaining to Contracts for Construction, Reconstruction,
Rehabilitation or Repair of a School Facility because they will have contact other than
limited contact with pupils, by execution of the Agreement/Contract, the Contractor
acknowledges that Contractor is entering into a contract for the construction, reconstruction,
rehabilitation, or repair of a school facility where the Contractor and/or Contractor's
employees will have more than limited contact with students and the services to be provided
do not constitute an emergency or exceptional situation. In accordance with Education Code
section 45125.2 the Contractor shall, at Contractor's own expense, (a) install a physical
barrier to limit contact with students by Contractor and/or Contractor's employees, or (b)
provide for the continuous supervision and monitoring of the Contractor and/or Contractor's
employees by an employee of the Contractor who has received fingerprint clearance from
the California Department of Justice, or (c) provide for the surveillance of the Contractor and
Contractor's employees by a District employee.

(b) Contracts for Construction, Reconstruction Rehabilitation or Repair of a
School Facility Involving Only Limited Contact With Students.

If the District determines based on the totality of the circumstances concerning the Project
that the Contractor and Contractor's employees are subject to the requirements of Education
Code section 45125.2 pertaining to Contracts for Construction, Reconstruction,
Rehabilitation or Repair of a School Facility because they will have only limited contact with
pupils, by execution of the Agreement/Contract, the Contractor acknowledges that
Contractor is entering into a contract for the construction, reconstruction, rehabilitation or
repair of a school facility involving only limited contact with students. Accordingly, the parties
agree that the following conditions apply to any work performed by the Contractor and/or
Contractor's employees on a school site: (1) Contractor and/or Contractor's employees shall
check in with the school office each day immediately upon arriving at the school site; (2)
Contractor and/or Contractor's employees shall inform school office staff of their proposed
activities and location at the school site; (3) Once at such location Contractor and/or
Contractor's employees shall not change locations without contacting the school office; (4)
Contractor and Contractor's employees shall not use student restroom facilities; and (5) If
Contractor and/or Contractor's employees find themselves alone with a student, Contractor
and Contractor's employees shall immediately contact the school office and request that a
member of the school staff be assigned to the work location.

Article 74. COMPLIANCE WITH DTSC GUIDELINES – IMPORTED SOILS If the project
requires the use of imported soils, the Contractor shall be responsible to use and shall
certify that the imported material it uses is free of any hazardous and/or toxic substance or
material of any nature or type as defined in accordance with California Law and the
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California Health and Safety Code. The District reserves the right to reject any imported
material that has come from agricultural or commercial land uses. Contractor must notify the
District of the source of material and comply with the San Diego Regional Water Quality
Control Board Resolution 95-63 and when applicable, with the guidelines of the Department
of Toxic Substances Control (DTSC).

Article 75. NO ASBESTOS
a. The Contractor will be required to execute and submit a Certificate Regarding Non

Asbestos Containing Materials.

b. Should asbestos containing materials be installed by the Contractor in violation of this
certification, or if removal of asbestos containing materials is part of the Project,
decontaminations and removals will be performed in accordance with the requirements
of all applicable laws and will meet the following criteria:

1. Decontamination and removal of work found to contain asbestos or work
installed with asbestos containing equipment shall be done only under the
supervision of a qualified consultant, knowledgeable in the field of
asbestos abatement and accredited by the Environmental Protection
Agency (EPA).

2. The asbestos removal contractor shall be an EPA accredited contractor
qualified in the removal of asbestos and shall be chosen and approved by
the asbestos consultant who shall have sole discretion and final
determination in this matter.

3. The asbestos consultant shall be chosen and approved by the District
which shall have sole discretion and final determination in this matter.

4. The work will not be accepted until asbestos contamination is reduced to
levels deemed acceptable by the asbestos consultant.

c. If removal of asbestos containing materials is part of the project, the cost of all asbestos
removal, including, but not necessarily limited to the cost of the asbestos removal
contractor, the cost of the asbestos consultant, analytical and laboratory fees, time
delays and additional costs that may be incurred by the District shall be borne entirely by
the Contractor.

d. Hold Harmless: Interface of work for the Project with work containing asbestos shall be
executed by the Contractor at his/her risk and at his/her discretion with full knowledge of
the currently accepted standards, hazards, risks and liabilities associated with asbestos
work and asbestos containing products. By execution of the Agreement, the Contractor
acknowledges the above and agrees to the fullest extent permitted by law to hold
harmless the District, its Governing Board, employees, agents, representatives,
including its Architect, if applicable, or District and assigns, for all asbestos liability which
may be associated with this work. The Contractor further agrees to instruct his/her
employees with respect to the above-mentioned standards, hazards, risk and liabilities.

ARTICLE 76. LABOR COMPLIANCE PROGRAM
A labor compliance program is required if the project will be funded by either the
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Kindergarten-University Public Education Facilities Bond Act of 2002 or the Kindergarten
University Public Education Facilities Bond Act of 2004 and if a notice to proceed will be
issued on or after April 1, 2003. A determination regarding whether a labor compliance
program is required is contained in the instructions to bidders. If a labor compliance
program is required, the following applies to this contract:

This contract is subject to a labor compliance program, as described in subdivision (b) of
Section 1771.5 of the Labor Code. The Labor Compliance Program is incorporated by
reference into the Contract and it will be enforced as required by state law and regulations
and the Director of the Department of Industrial Relations. That law requires that District’s
labor compliance program shall include, but not be limited to, the following requirements:

(a) All bid invitations and public works contracts shall contain appropriate language
concerning the requirements of this chapter.

(b) A pre-job conference shall be conducted with the contractor and subcontractors to
discuss federal and state labor law requirements applicable to the contract.

(c) Project contractors and subcontractors shall maintain and furnish, at a designated time,
a certified copy of each weekly payroll containing a statement of compliance signed
under penalty of perjury.

(d) The District shall review, and, if appropriate, audit payroll records to verify compliance
with this chapter.

(e) The District shall withhold contract payments when payroll records are delinquent or
inadequate.

(f) The District shall withhold contract payments equal to the amount of underpayment and
applicable penalties when, after investigation, it is established that underpayment has
occurred.

Article 77. Disabled Veterans Participation Goals and Record Retention A Disabled
Veterans Participation Goal is required if the project will be funded by the State School
Facilities Fund. A determination regarding whether a Disabled Veterans Participation
Goal is required is contained in the instructions to bidders. If a Disabled Veterans
Participation Goal is required, the following applies to this contract:

(a) In accordance with Education Code section 17076.11, this District has a participation
goal for disabled veteran business enterprises (“DVBE”) of at least 3 percent per year of
the overall dollar amount of funds allocated to the District by the State Allocation Board
pursuant to the Leroy F. Greene School Facilities Act of 1998 for construction or
modernization and expanded each year by the District. Prior to, and as a condition
precedent for final payment under any contract for such a project, the Contractor shall
provide appropriate documentation to the District identifying the amount paid to disabled
veteran business enterprises in conjunction with the contract, so that the District can
assess its success at meeting this goal.

(b) The Contractor agrees that, for all contracts subject to DVBE participation goals, the
State and the District have the right to review, obtain and copy all records pertaining to
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performance of the contract in accordance with DVBE requirements. The Contractor agrees
to provide the State or the District with any relevant information requested and shall permit
the State and/or the District access to its premises upon reasonable notice for purposes of
interviewing employees and inspecting records. The Contractor agrees to maintain such
records for a period of three years after final payment under the contract.

Article 78. Notification of Third Party Claims
The District shall provide the Contractor with timely notification of the receipt by the District
of any third party claim relating to this contract, and the District may charge back to the
Contractor the cost of any such notification.

END OF GENERAL CONDITIONS DOCUMENT
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SPECIAL CONDITIONS

A. Time of Performance. The work shall commence and be completed on the dates stated below.
District and Contractor each hereby stipulate that the stated performance period is accepted as
reasonable and that no other performance period shall be acceptable unless accepted in writing
(See Article 2 of Agreement and Article 6 of General Conditions).

WORK TO COMMENCE: Per Notice to Proceed (NTP), estimated to be issued in July,
2024 and WORK TO BE COMPLETED BY: 100 days per issuance of NTP.

B. Schedule

EVENT DATE

Advertisement Dates Friday, 5/24/2024 and 5/31/2024

Job Walk Monday 6/3/2024 at

Questions from Bidders Due (in writing) Thursday, 6/6/2024 by 2:00 PM

Answers and Addenda Posted on
District website

Tuesday, 6/11/2024 by 6:00 PM

Deadline to Submit Bid Friday, 6/14/2024 at 2:00 PM

Recommendation for Award Friday, 6/14/2024 by 4:00 PM

Deadline to Submit Challenges to
Recommendation

6/17/2024 - 6/21/2024 by 4:00 PM

District Board Meeting to Approve
Award of Contract

Tuesday, 6/25/2024

Contract Term Start Date Date of NTP, planned for 7/1/2024

Contract Term Completion Date 100 days following

ALL questions and requests for substitutions need to be in writing and sent to
Monica.Putzbach@LMSVschools.org according to the schedule. Any addendums and
answers to questions will be posted on the District website on the date specified
under Schedule in the Special Conditions section of the bid documents. Any
addendums and Questions and Answers must be returned signed with the bid
documents.

C. Liquidated Damages. If work under this contract is not ready for the intended use within the
specified time period, the agreed liquidated damages established in Article 6 of the General
Conditions is $500.00 per day, per school, for each calendar date completion is delayed.
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D. Documents Furnished. The number of copies of drawings and specifications to be furnished to
the Contractor free of charge, per Article 3 of the General Conditions, is ONE (1) SET.

E. Bonds. Contractor shall provide (i) a bid bond in the amount of ten (10%) of the contract price;
(ii) a payment bond in the total amount of bid or as specified in the Information for Bidders; and
(iii) a performance bond in the amount of one hundred percent (100%) of the contract price or as
specified in the Information for Bidders.

F. Insurance. As provided in General Conditions, Contractor shall procure and maintain and shall
require all subcontractors, if any, whether primary or secondary, to procure and maintain:

Comprehensive General Liability Insurance
with a combined single limit per occurrence of not less than ......................$ 1,000,000

Project Specific Aggregate (for this project only).....................................$ 2,000,000

Workers’ Compensation..........................................................................$ 1,000,000

Insurance Covering Special Hazards: Following special hazards shall be covered by riders or
riders to above-mentioned commercial liability insurance or property damage insurance policy or
policies of insurance, or by special policies of insurance, in amounts as follows:

Automotive and truck where operated in amounts......................................$ 1,000,000

Material hoist where used in amounts ........................................................$ N/A

Explosion, collapse & Underground (XCU) coverage .................................$ N/A

Excess Liability Insurance coverage in the amount of ................................$ N/A

Additional Insured Endorsement: Any general liability policy provided by Contractor
hereunder shall contain an endorsement which applies its coverage to District, members of
District's board of trustees, and the officers, agents, employees and volunteers of District, the
State Allocation Board, if applicable, the Architect, if applicable, or District, and the Architect, if
applicable, or District's consultants, individually and collectively, as additional insureds.

G. Executed Copies: The number of executed copies of the Agreement, the Performance Bond,
and the Payment Bond for Public Works required is THREE (3).

H. License Classification: Each bidder shall be a licensed Contractor pursuant to the Business
and Professions Code and shall be licensed in the following classification: C-33, Painting.

I. Protests by Bidders: A bidder may protest a bid award if he/she believes that the award is inconsistent
with Board policy, the bid's specifications, or is not in compliance with law. A protest must be filed in
writing with the Superintendent or designee before 4 PM of the fifth business day following the bid
opening. The bidder shall submit all documents supporting or justifying the protest. A bidder's failure to
file the protest documents in a timely manner shall constitute a waiver of his/her right to protest the award
of the contract.

Any bidder submitting a Bid Proposal may file a protest of the district's intent to award the Contract
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provided that each and all of the following conditions are met:
1. The protest must be submitted in writing to the district (email is not acceptable), before 4

PM of the fifth business day following bid opening.

2. The initial protest document must contain a complete statement of any and all bases for
the protest, including without limitation all facts, supporting documentation, legal
authorities and argument in support of the grounds for the bid protest; any matters not
set forth in the written bid protest shall be deemed waived. All factual contentions must
be supported by competent, admissible and credible evidence.

3. The protest must refer to the specific portions of all documents which form the basis for
the protest.

4. The protest must include the name, address and telephone number of the person
representing the protesting party.

5. Any bid protest not conforming to the foregoing shall be rejected by the district as invalid.
Provided that a bid protest is filed in strict conformity with the foregoing, the district's
Assistant Superintendent, Business Services, or such individual(s) as may be designated
by him/her, shall review and evaluate the basis of the bid protest. Either the district's
Assistant Superintendent, Business Services or other individual designated by him/her
shall provide the bidder submitting the bid protest with a written statement concurring
with or denying the bid protest within 30 working days. The Superintendent or designee
may also convene a meeting with the bidder in order to attempt to resolve the problem.

6. The district's Board will render a final determination and disposition of a bid protest by
taking action to adopt, modify or reject the disposition of a bid award as reflected in the
written statement of the Assistant Superintendent, Business Services or his/her
designee. Action by the district's Board relative to a bid award shall be final and not
subject to appeal or reconsideration by the district, any employee or officer of the district
or the district's Board.

7. The rendition of a written statement by the Assistant Superintendent, Business Services
(or his/her designee) and action by the district's Board to adopt, modify or reject the
disposition of the bid award reflected in such written statement shall be express
conditions precedent to the institution of any legal or equitable proceedings relative to
the bidding process, the district's intent to award the Contract, the district's disposition of
any bid protest or the district's decision to reject all Bid Proposals.

8. The procedure and time limits set forth in this paragraph are mandatory and are the
Bidder's sole and exclusive remedy in the event of bid protest. Failure to comply with
these procedures shall constitute a waiver of any right to further pursue the bid protest,
including filing a Government Code Claim or legal proceedings.

J. Fingerprinting:
Pursuant to the provisions of Article 73 of the General Conditions:

District Determination of Fingerprinting Requirement Application is as follows:
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The District has considered the totality of the circumstances concerning the Project and has
determined that the Contractor and Contractor's employees,
a. __X___ are subject to the requirements of Education Code section 45125.2 and Paragraph

(a) of Article 73 of the General Conditions.

b. ____ are not subject to the requirements of Education Code section 45125.2 and are subject
to Paragraph (b) of Article 73 of the General Conditions.

Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements,
utilities, adjoining property, and structures, and to avoid damage thereto, and repair any
damage thereto caused by construction operations. Contractor shall:

1. Enclose working areas with a substantial barricade, arrange work to cause minimum amount of
inconvenience and danger to students and faculty in their regular school activities, and perform
work which may interfere with school routine before or after school hours. (This subsection
applies to new construction on existing sites.)

2. Provide substantial barricades around any shrubs or trees indicated to be preserved.

3. Deliver materials to the building area over a route designated by the Architect, if applicable, or
District.

4. When directed by the District, take preventive measures to eliminate objectionable dust.

K. School Calendar

All days are working, including any non-working days for school district staff.

L & M. Materials
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Except as otherwise specifically stated in this contract, Contractor shall provide and pay for all
materials, labor, tools, equipment, water, lights, power, transportation, superintendency, temporary
constructions, protections, barriers of every nature, and all other services and facilities of every nature
whatsoever necessary to execute and complete this contract scope of work within specified time on an
occupied school campus.

N. Scope of Work
Makes all necessary repairs to all exterior decrepit surfaces that will be painted. Mechanical
Boxes-all exterior mechanical box cover on building. The work shall consist of furnishing all labor,
materials and equipment required for the complete execution of all painting work specified herein,
as described in the scope of work. Lead safe work practices. Work Included, Preparation of
Surfaces, Lead Safe Work Practices, General Workmanship, Conduct of Operations, Protection,
Touch up, and Clean up

O. Painting specifications include:
Base Bid:
Exterior Accent Trim - the exterior of a building, such as moldings applied around openings
(window trim, door trim), siding, windows, exterior doors
All Accent Painted Surfaces
Soffits
Cladding
Exterior Fascia - the horizontal or angled board that encloses the edge or face of the
projecting eaves
Exterior Roof Fascia
Exterior Doors (All Sides) -prepare, prime, paint all sides of the exterior doors of all building exterior
entrances including both inside and outside face and edges including door jamb and frame trim
Exterior Painted Columns, Pipe Rails, Guard Rails, Handrails- All exterior stand-alone
circular columns-support/ all existing safety pipe rails
Backpack Hooks (to be painted in place)
Any wall-mounted door holder / door closer (piece of hardware mounted to door and wall that
holds the door open).
Doorswing Floor Marking - door lines on the floors in front of each door that show the path of the
door during opening.
All Accent Painted Surfaces- all exterior mechanical box cover on building and landscape Patch /
Repair all damaged wood trim for proper painting (For portables, repair with siding. For ramps,
repair with LP Smartside.)

P. Additive Alternate Bid Exterior Walls include:
All exterior wall, soffit, canopy undersides and parapet surfaces
Including overhangs, Upper parapet walls, walkway overhang underside surfaces, including surface
mounted conduits and mechanical boxes

Q. Work Not Included:
The following exterior work is not included as part of this contract
1. Door numbers, all signs and labels
2. Unpainted metal surfaces, except as otherwise noted
3. Metal surfaces with satisfactory factory finishes as determined by Owner
4. Concrete walking surfaces
5. Non-painted flagpoles SPECIAL CONDITIONS 77



6. Non-painted door kick plates
7. Hose bibs
8. Door stops
9. Fire related signs
10. Light switch plates
11. Door hardware
12. Door signs
13. I.D. tags and wall mounted AC units on portables
14. Gray electrical boxes on portables
15. Photocells
16. Gas piping and meters
17. Cover plates on front of portables
18. Screens on soffit strip vents
19. Non-painted masonry unless otherwise noted

R. Paint Schedule:

S. Flat Painting vs. Semi-Gloss Painting
The district has scheduled for some walls to be painted flat and some walls to be
painted in semi-gloss, to make surface cleaning more manageable over the coming
years of maintenance. Maps in the addendum will provide detail on which areas
should be painted in semi-gloss finish (highlighted on map.) and which areas should
be painted in flat (non-highlighted on map).

T. Sample Paint Elevation Schedules for Avondale, Rancho, and STEAM
Working with a colorist, the district has designated the same color scheme for all
schools to reflect a districtwide brand. Sample paint elevation schedules are provided
for Avondale Elementary School, Rancho Elementary School and STEAM Academy.
Please note that elevation schedules for the other five elementary schools will be
approximately the same.



Avondale Elementary School Paint Elevation Schedules:



Rancho Elementary School Paint Elevation Schedules:





STEAM Academy Paint Elevation Schedules

:
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